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ESTIMATE RUN 12/05/2008

ESTIMATE SUMMARY 13:56:07

CONTID: C15179B        ESTIMATE NO: 0024 PROG 2005

PCN: 15179B-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70/SH58, Ramp A, B, C, D, and E PERCENT TIME:

PROJECT NO: IM 0703-291                   

I70 / SH58, Ramp A, B, C, D, E

NAME OF ROAD: I70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/28/2008 DATE TIME STARTED 02/07/2007

18450 E. 28th Ave. DATE LET 11/02/2006 DATE WORK BEGAN 02/07/2007

 DATE AWARDED 12/15/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/17/2007 DATE ACCEPTED

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 02/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 36,613,189.58 PARTICIPATING $ $ 1,031,746.75

AWARD PROJECT AMT: 25,711,000.00 NON-PARTICIPATING 281,027.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-113,707.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.08

TIME ALLOW:

ORIG TIME ALLOW:

650 CALENDAR DAYS

CALENDAR DAYS650

81.46%

6,788,901.57

1,312,774.04

1,199,066.81

1,199,066.81

$

$

$

$

24,969,337.12

4,854,950.89

29,824,288.01

64,363.56

29,888,651.57

-385,665.00

284,713.72

29,787,700.29

0.00

AMOUNT DUE 29,787,700.29 1,199,066.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,199,066.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

527.0
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0005 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

0015 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00010  
 

0020 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

0025 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00037  
 

0030 REMOVAL OF CURB AND GUTTER 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-00203  
 

0035 REMOVAL OF CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00206  
 

0040 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

0045 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0055 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0060 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00810  
 

0065 REMOVAL OF SIGN PANEL 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00821  
 

0070 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

202-00828  
 

0075 REMOVAL OF CONCRETE FOOTING 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00900  
 

0080 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

0085 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

0090 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-01300  
 

0095 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

0100 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04005  
 

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00060  
 

0110 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0115 BLADING 0.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

0120 BACKHOE 0.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

0125 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

0130 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

0135 POTHOLING 0.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

0140 LABORER 0.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

0145 TOPSOIL 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

0150 EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00003  
 

0155 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0165 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0170 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00070  
 

0175 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

0180 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

0185 TIME-RELEASED WATER PRODUCT 0.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

209-00200  
 

0190 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00810  
 

0195 RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00815  
 

0200 RESET TRAFFIC SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00831  
 

0205 RESET FIRE PREEMPTION UNIT AND TIMER 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

210-00866  
 

0210 ADJUST STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

210-04000  
 

0215 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-04015  
 

0220 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0225 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
 

0230 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

0235 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00003  
 

0240 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0245 SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

0250 LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

214-00000  
 

0255 DECIDUOUS TREE (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0260 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

0265 EVERGREEN TREE (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

214-00450  
 

0270 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

0275 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

217-00020  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0280 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

0285 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

101.00000 0.000 0.00

403-00720  
 

0290 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

0295 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33841  
 

0300 CONCRETE PAVEMENT (11 INCH) 0.000 0.000

SY  0.000 0.00

53.50000 0.000 0.00

412-01100  
 

0305 CONCRETE PAVEMENT (12 INCH) 0.000 0.000

SY  0.000 0.00

53.50000 0.000 0.00

412-01200  
 

0310 DRILLED CAISSON (18 INCH) 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

503-00018  
 

0315 DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

0320 *DRILLED CAISSON (42 INCH) 0.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

503-00042  
 

0325 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

0330 *DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

265.00000 0.000 0.00

503-00054  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0335 RIPRAP (6 INCH) 0.000 0.000

CY  0.000 0.00

178.00000 0.000 0.00

506-00206  
 

0340 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00209  
 

0345 CONCRETE SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0350 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-01125  
 

0355 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01155  
 

0360 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

0365 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

0370 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

603-01485  
 

0375 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

185.00000 0.000 0.00

603-01605  
 

0380 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

603-03360  
 

0385 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0390 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

603-05024  
 

0395 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05036  
 

0400 48 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

603-05048  
 

0405 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

0410 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-00310  
 

0415 OUTLET STRUCTURE 0.000 0.000

EACH 0.000 0.00

4,700.00000 0.000 0.00

604-20000  
 

0420 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-26005  
 

0425 VANE GRATE INLET (DOUBLE) (10 FOOT) 0.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

604-26010  
 

0430 VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,900.00000 0.000 0.00

604-26015  
 

0435 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30005  
 

0440 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00

604-30010  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0445 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-30020  
 

0450 MANHOLE BOX BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

8,900.00000 0.000 0.00

604-31005  
 

0455 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

0460 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

0465 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

0470 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
 

0475 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

0480 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

0485 END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0490 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0495 FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-56001  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0500 20 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

607-60220  
 

0505 CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

116.00000 0.000 0.00

608-00010  
 

0510 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-21020  
 

0515 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0520 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00002  
 

0525 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0530 REFLECTOR STRIP (6 INCH) 0.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

612-01060  
 

0535 2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-00201  
 

0540 3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

613-00300  
 

0545 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

0550 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

0555 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

0560 PULL BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-07000  
 

0565 WIRING 0.000 0.000

L S 0.000 0.00

78,000.00000 0.000 0.00

613-10000  
 

0570 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.000 0.000

EACH 0.000 0.00

27,000.00000 0.000 0.00

613-35100  
 

0575 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

613-35120  
 

0580 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

613-45048  
 

0585 LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

613-50000  
 

0590 PORTABLE POWER UNIT 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

0595 LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
 

0600 SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-50150  
 

0605 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

613-70150  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07
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AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY - RAMP A, C, E 

0610 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

505.00000 0.000 0.00

613-70250  
 

0615 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

0620 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

0625 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0630 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

0635 SIGN PANEL (CLASS II) (INSTALL ONLY) 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00027  
 

0640 STEEL SIGN POST (U-2) 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00200  
 

0645 STEEL SIGN POST (S 3X5.7) 0.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00357  
 

0650 STEEL SIGN POST (S 4X7.7) 0.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00477  
 

0655 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

0660 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

221.00000 0.000 0.00

614-01588  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07
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0665 BUTTERFLY STRUCTURE 0.000 0.000

EACH 0.000 0.00

34,200.00000 0.000 0.00

614-30110  
 

0670 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

32,400.00000 0.000 0.00

614-32400  
 

0675 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

68,000.00000 0.000 0.00

614-42400  
 

0680 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 0.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

614-70150  
 

0685 TRAFFIC SIGNAL FACE (12-12-12) 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

614-70336  
 

0690 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000 0.000

EACH 0.000 0.00

1,320.00000 0.000 0.00

614-70560  
 

0695 PEDESTRIAN PUSH BUTTON 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

614-72860  
 

0700 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

0705 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81020  
 

0710 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 0.000 0.000

EACH 0.000 0.00

17,300.00000 0.000 0.00

614-82010  
 

0715 TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-84000  
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0720 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

0725 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000 0.000

EACH 0.000 0.00

12,100.00000 0.000 0.00

614-86238  
 

0730 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

615-00050  
 

0735 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

29.50000 0.000 0.00

621-00450  
 

0740 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

280,000.00000 0.000 0.00

625-00000  
 

0745 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

152.00000 0.000 0.00

625-00001  
 

0750 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

1,385,000.00000 0.000 0.00

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

61,000.00000 0.000 0.00

626-01000  
 

0760 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0765 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

0770 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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CAT NO0200 ROADWAY - RAMP A, C, E 

0775 SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

629-01001  
 

0780 SURVEY MONUMENT (TYPE 5) 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

629-01005  
 

0785 LOCATE MONUMENTS 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

629-01110  
 

0790 FLAGGING 0.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0795 PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00001  
 

0800 UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

630-00003  
 

0805 TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

630-00004  
 

0810 TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

68.00000 0.000 0.00

630-00007  
 

0815 TRAFFIC CONTROL VEHICLE (TRUCK) 0.000 0.000

EACH 0.000 0.00

38,000.00000 0.000 0.00

630-00009  
 

0820 TRAFFIC CONTROL MANAGEMENT 0.000 0.000

DAY 0.000 0.00

574.00000 0.000 0.00

630-00012  
 

0825 FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

840.00000 0.000 0.00

630-80001  
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0830 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

630-80335  
 

0835 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

630-80341  
 

0840 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80342  
 

0845 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80343  
 

0850 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

630-80344  
 

0855 PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

15,600.00000 0.000 0.00

630-80355  
 

0860 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

630-80358  
 

0865 DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80360  
 

0870 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

630-80370  
 

0875 TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

630-80380  
 

0880 MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

1,600.00000 0.000 0.00

630-80520  
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0885 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

630-85010  
 

0895 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0900 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0905 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0910 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0915 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0920 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0925 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0930 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0935 F/A DEWATERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0940 F/A WORK ZONE SAFETY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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0945 F/A TRAFFIC CONTROL DEVICES FOR ADA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0950 F/A ADJUST ADESTA RELOCATE FO LINE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0955 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0960 F/A COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0965 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0970 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 
BANKING)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70390  
 

0975 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

3000 CLEARING AND GRUBBING 15.000 13.300

ACRE 0.000 0.00

3,000.00000 13.300 39,900.00

201-00001  
 

3005 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

202-00001  
 

3010 REMOVAL OF TREE 20.000 10.000

EACH 0.000 0.00

410.00000 10.000 4,100.00

202-00010  
 

3015 REMOVAL OF PIPE 385.000 385.000

LF  0.000 0.00

20.00000 385.000 7,700.00

202-00035  
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3020 REMOVAL OF END SECTION 3.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00037  
 

3025 REMOVAL OF CURB AND GUTTER 1,176.000 778.000

LF  0.000 0.00

4.00000 778.000 3,112.00

202-00203  
 

3030 REMOVAL OF CONCRETE CURB RAMP 20.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00206  
 

3035 REMOVAL OF CONCRETE PAVEMENT 1,000.000 342.000

SY  0.000 0.00

5.00000 342.000 1,710.00

202-00210  
 

3040 REMOVAL OF ASPHALT MAT 22,945.000 22,945.000

SY  0.000 0.00

3.50000 22,945.000 80,307.50

202-00220  
 

3045 *REMOVAL OF ASPHALT MAT (PLANING) 68,371.000 67,640.000

SY  731.000 1,462.00

2.00000 68,371.000 136,742.00

202-00240  
 

3050 *REMOVAL OF PAVEMENT MARKING 10,000.000 5,509.000

SF  5.000 6.50

1.30000 5,514.000 7,168.20

202-00250  
 

3055 REMOVAL OF GROUND SIGN 15.000 15.000

EACH 0.000 0.00

300.00000 15.000 4,500.00

202-00810  
 

3060 REMOVAL OF SIGN PANEL 7.000 2.000

EACH 4.000 1,200.00

300.00000 6.000 1,800.00

202-00821  
 

3065 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

202-00828  
 

3070 REMOVAL OF CONCRETE FOOTING 9.000 9.000

EACH 0.000 0.00

315.00000 9.000 2,835.00

202-00900  
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3075 *REMOVAL OF FENCE 3,114.000 1,610.000

LF  0.000 0.00

3.50000 1,610.000 5,635.00

202-01000  
 

3080 *REMOVAL OF GUARDRAIL TYPE 3 1,905.000 1,812.000

LF  0.000 0.00

2.50000 1,812.000 4,530.00

202-01130  
 

3085 *REMOVAL OF END ANCHORAGE 6.000 6.000

EACH 0.000 0.00

9,100.00000 6.000 54,600.00

202-01300  
 

3090 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

202-04001  
 

3095 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04005  
 

3100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 171,907.000 171,907.000

CY  0.000 0.00

8.70000 171,907.000 1,495,590.90

203-00060  
 

3105 PROOF ROLLING 100.000 5.000

HOUR 0.000 0.00

147.00000 5.000 735.00

203-01100  
 

3110 BLADING 100.000 6.000

HOUR 0.000 0.00

153.00000 6.000 918.00

203-01500  
 

3115 BACKHOE 25.000 15.000

HOUR 0.000 0.00

195.00000 15.000 2,925.00

203-01510  
 

3120 DOZING (LANDSCAPING) 25.000 12.000

HOUR 0.000 0.00

163.00000 12.000 1,956.00

203-01555  
 

3125 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
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3130 POTHOLING 100.000 6.000

HOUR 0.000 0.00

202.00000 6.000 1,212.00

203-01597  
 

3135 LABORER 50.000 16.000

HOUR 0.000 0.00

44.00000 16.000 704.00

203-02330  
 

3140 TOPSOIL 4,500.000 4,176.000

CY  0.000 0.00

8.00000 4,176.000 33,408.00

207-00205  
 

3145 EROSION LOG (18 INCH) 610.000 610.000

LF  0.000 0.00

12.00000 610.000 7,320.00

208-00003  
 

3150 SILT FENCE 7,433.000 7,433.000

LF  0.000 0.00

2.50000 7,433.000 18,582.50

208-00020  
 

3155 CONCRETE WASHOUT STRUCTURE 15.000 5.000

EACH 0.000 0.00

2,000.00000 5.000 10,000.00

208-00045  
 

3160 STORM DRAIN INLET PROTECTION 25.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

208-00050  
 

3165 STABILIZED CONSTRUCTION ENTRANCE 5.000 4.000

EACH 0.000 0.00

2,300.00000 4.000 9,200.00

208-00070  
 

3170 SEDIMENT REMOVAL AND DISPOSAL 104.000 104.000

CY  0.000 0.00

50.00000 104.000 5,200.00

208-00110  
 

3175 EROSION CONTROL SUPERVISOR 0.330 0.328

L S 0.002 30.00

15,000.00000 0.330 4,950.00

208-00200  
 

3180 TIME-RELEASED WATER PRODUCT 1,200.000 528.000

EACH 0.000 0.00

3.00000 528.000 1,584.00

209-00200  
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3185 RESET GROUND SIGN 2.000 1.000

EACH 1.000 1,100.00

1,100.00000 2.000 2,200.00

210-00810  
 

3190 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

210-00815  
 

3195 RESET TRAFFIC SIGNAL HEAD 10.000 10.000

EACH 0.000 0.00

540.00000 10.000 5,400.00

210-00831  
 

3200 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

780.00000 1.000 780.00

210-00866  
 

3205 ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

210-04000  
 

3210 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04015  
 

3215 ADJUST VALVE BOX 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04050  
 

3220 SEEDING (NATIVE) 24.500 6.400

ACRE 18.100 5,611.00

310.00000 24.500 7,595.00

212-00006  
 

3225 SOIL CONDITIONING 24.500 6.400

ACRE 18.100 54,300.00

3,000.00000 24.500 73,500.00

212-00032  
 

3230 MULCHING (WEED FREE) 23.200 5.100

ACRE 18.100 6,697.00

370.00000 23.200 8,584.00

213-00003  
 

3235 MULCH TACKIFIER 8,800.000 1,030.000

LB  3,620.000 5,430.00

1.50000 4,650.000 6,975.00

213-00061  
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3240 SOIL BINDER 22.000 0.600

ACRE 0.000 0.00

400.00000 0.600 240.00

213-00100  
 

3245 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

10,500.00000 0.000 0.00

214-00000  
 

3250 DECIDUOUS TREE (5 GALLON CONTAINER) 25.000 21.000

EACH 0.000 0.00

40.00000 21.000 840.00

214-00205  
 

3255 DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 75.000

EACH 0.000 0.00

26.00000 75.000 1,950.00

214-00350  
 

3260 EVERGREEN TREE (5 GALLON CONTAINER) 25.000 24.000

EACH 0.000 0.00

55.00000 24.000 1,320.00

214-00450  
 

3265 SOIL RETENTION BLANKET (STRAW) 18,372.000 3,332.000

SY  15,040.000 18,048.00

1.20000 18,372.000 22,046.40

216-00039  
 

3270 HERBICIDE TREATMENT 30.000 1.500

HOUR 0.000 0.00

130.00000 1.500 195.00

217-00020  
 

3275 AGGREGATE BASE COURSE (CLASS 6) 5,672.000 5,672.000

CY  0.000 0.00

20.00000 5,672.000 113,440.00

304-06007  
 

3280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 5.030

TON 0.000 0.00

103.00000 5.030 518.09

403-00720  
 

3285 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 8,081.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

3290 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,699.000 731.080

TON 0.000 0.00

57.00000 731.080 41,671.56

403-33841  
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3295 *CONCRETE PAVEMENT (11 INCH) 15,965.000 15,867.000

SY  98.000 5,292.00

54.00000 15,965.000 862,110.00

412-01100  
 

3295 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

1.87496 0.000 0.00

3300 *CONCRETE PAVEMENT (12 INCH) 12,040.000 12,040.000

SY  0.000 0.00

54.00000 12,040.000 650,160.00

412-01200  
 

3300 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

2.09048 0.000 0.00

3300 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

2.09048 0.000 0.00

3305 DRILLED CAISSON (18 INCH) 4.000 4.000

LF  0.000 0.00

154.00000 4.000 616.00

503-00018  
 

3310 DRILLED CAISSON (36 INCH) 30.000 30.000

LF  0.000 0.00

140.00000 30.000 4,200.00

503-00036  
 

3315 *DRILLED CAISSON (42 INCH) 25.000 25.000

LF  0.000 0.00

190.00000 25.000 4,750.00

503-00042  
 

3320 *DRILLED CAISSON (48 INCH) 64.000 64.000

LF  0.000 0.00

215.00000 64.000 13,760.00

503-00048  
 

3325 *DRILLED CAISSON (54 INCH) 164.000 164.000

LF  0.000 0.00

270.00000 164.000 44,280.00

503-00054  
 

3330 RIPRAP (6 INCH) 59.000 59.000

CY  0.000 0.00

178.00000 59.000 10,502.00

506-00206  
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3335 RIPRAP (9 INCH) 68.000 48.000

CY  18.000 954.00

53.00000 66.000 3,498.00

506-00209  
 

3340 CONCRETE SLOPE AND DITCH PAVING 78.100 78.100

CY  0.000 0.00

320.00000 78.100 24,992.00

507-00000  
 

3345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-01125  
 

3350 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 52.000 52.000

LF  0.000 0.00

60.00000 52.000 3,120.00

603-01155  
 

3355 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 321.000 321.000

LF  0.000 0.00

53.00000 321.000 17,013.00

603-01185  
 

3360 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 499.000 499.000

LF  0.000 0.00

52.00000 499.000 25,948.00

603-01245  
 

3365 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

195.00000 0.000 0.00

603-01605  
 

3370 36 INCH REINFORCED CONCRETE PIPE SPECIAL 0.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

603-03360  
 

3375 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

603-05018  
 

3380 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05024  
 

3385 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

603-05036  
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3390 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
 

3395 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

604-00305  
 

3400 OUTLET STRUCTURE 1.000 0.750

EACH 0.000 0.00

4,800.00000 0.750 3,600.00

604-20000  
 

3405 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

604-26005  
 

3410 VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.750

EACH 0.000 0.00

6,500.00000 0.750 4,875.00

604-26010  
 

3415 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

604-30005  
 

3420 MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-30010  
 

3425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,598.000 125.000

LF  288.000 4,032.00

14.00000 413.000 5,782.00

606-00301  
 

3430 *GUARDRAIL TYPE 7 (STYLE CA) 8,000.000 5,016.000

LF  24.000 888.00

37.00000 5,040.000 186,480.00

606-00710  
 

3430 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LF  0.000 0.00

6.84427 0.000 0.00

3435 *GUARDRAIL TYPE 7 (STYLE CE) 1,268.000 694.000

LF  0.000 0.00

67.00000 694.000 46,498.00

606-00740  
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3435 MATERIAL ALLOWANCE REINFORCING STEEL 574.001

LF  0.000 0.00

3.62172 574.001 2,078.87

3440 *END ANCHORAGE TYPE 3D 6.000 1.000

EACH 1.000 700.00

700.00000 2.000 1,400.00

606-01340  
 

3445 *TRANSITION TYPE 3G 4.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

606-01370  
 

3450 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

660.00000 2.000 1,320.00

606-01380  
 

3455 *END ANCHORAGE (FLARED) 6.000 2.000

EACH 2.000 3,000.00

1,500.00000 4.000 6,000.00

606-02005  
 

3460 *FENCE (PLASTIC) 1,000.000 615.000

LF  0.000 0.00

3.00000 615.000 1,845.00

607-11525  
 

3465 FENCE (ANIMAL PROTECTION) 600.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

3470 *20 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

607-60220  
 

3475 *CONCRETE CURB RAMP 36.000 0.000

SY  3.000 318.00

106.00000 3.000 318.00

608-00010  
 

3480 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,868.000 516.000

LF  0.000 0.00

16.00000 516.000 8,256.00

609-21020  
 

3485 DELINEATOR (TYPE I) 50.000 0.000

EACH 34.000 748.00

22.00000 34.000 748.00

612-00001  
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3490 DELINEATOR (TYPE II) 100.000 0.000

EACH 7.000 189.00

27.00000 7.000 189.00

612-00002  
 

3495 DELINEATOR (TYPE III) 20.000 0.000

EACH 12.000 324.00

27.00000 12.000 324.00

612-00003  
 

3500 REFLECTOR STRIP (6 INCH) 370.000 50.000

EACH 151.000 5,738.00

38.00000 201.000 7,638.00

612-01060  
 

3505 2 INCH ELECTRICAL CONDUIT (JACKED) 442.000 442.000

LF  0.000 0.00

14.00000 442.000 6,188.00

613-00201  
 

3510 3 INCH ELECTRICAL CONDUIT 816.000 0.000

LF  816.000 6,732.00

8.25000 816.000 6,732.00

613-00300  
 

3515 3 INCH ELECTRICAL CONDUIT (JACKED) 826.000 442.000

LF  384.000 6,528.00

17.00000 826.000 14,042.00

613-00301  
 

3520 2 INCH ELECTRICAL CONDUIT (PLASTIC) 965.000 377.000

LF  396.000 3,168.00

8.00000 773.000 6,184.00

613-01200  
 

3525 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,720.000 1,125.000

LF  1,812.000 14,496.00

8.00000 2,937.000 23,496.00

613-01300  
 

3530 PULL BOX (SPECIAL) 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

613-07000  
 

3535 WIRING 0.250 0.250

L S 0.000 0.00

79,000.00000 0.250 19,750.00

613-10000  
 

3540 LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 1.000 0.000

EACH 1.000 27,000.00

27,000.00000 1.000 27,000.00

613-35100  
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3540 MATERIAL ALLOWANCE LIGHT STANDARD STEEL 1.000

EACH -1.000 -18,889.00

18,889.00000 0.000 0.00

3545 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 2.000 2.000

EACH 0.000 0.00

31,000.00000 2.000 62,000.00

613-35120  
 

3545 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLE 0.000

EACH 0.000 0.00

22,864.00000 0.000 0.00

3550 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 90.000 90.000

LF  0.000 0.00

433.00000 90.000 38,970.00

613-45048  
 

3555 LOWERING DEVICE 3.000 2.000

EACH 1.000 5,800.00

5,800.00000 3.000 17,400.00

613-50000  
 

3555 MATERIAL ALLOWANCE LOWERING  DEVICE 0.000

EACH 0.000 0.00

4,486.00000 0.000 0.00

3555 MATERIAL ALLOWANCE LOWERING  DEVICE 1.000

EACH -1.000 -4,486.00

4,486.00000 0.000 0.00

3560 PORTABLE POWER UNIT 1.000 0.000

EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00

613-50050  
 

3560 MATERIAL ALLOWANCE PORTABLE POWER UNIT 1.000

EACH -1.000 -2,356.00

2,356.00000 0.000 0.00

3565 LIGHTING CONTROL CENTER 3.000 0.000

EACH 3.000 11,100.00

3,700.00000 3.000 11,100.00

613-50100  
 

3565 MATERIAL ALLOWANCE LIGHTING CONTROL PANELS 3.000

EACH -3.000 -5,168.46

1,722.82000 0.000 0.00
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3570 SECONDARY SERVICE PEDESTAL 3.000 0.000

EACH 3.000 1,800.00

600.00000 3.000 1,800.00

613-50150  
 

3575 LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000

EACH 4.000 1,800.00

450.00000 4.000 1,800.00

613-70150  
 

3575 MATERIAL ALLOWANCE LUMINAIRE HPS (150W) 4.000

EACH -4.000 -1,450.00

362.50000 0.000 0.00

3580 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000

EACH 0.000 0.00

5,100.00000 2.000 10,200.00

613-70250  
 

3580 MATERIAL ALLOWANCE LUMINAIRE HPS ( 250 W ) 2.000

EACH 0.000 0.00

4,335.00000 2.000 8,670.00

3585 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 10.000 0.000

EACH 10.000 8,600.00

860.00000 10.000 8,600.00

613-71000  
 

3585 MATERIAL ALLOWANCE LUMINAIRE HPS ( 1000 W ) 10.000

EACH -10.000 -7,310.00

731.00000 0.000 0.00

3590 SIGN PANEL (CLASS I) 156.000 8.000

SF  14.190 241.23

17.00000 22.190 377.23

614-00011  
 

3595 SIGN PANEL (CLASS II) 386.390 232.200

SF  154.190 3,083.80

20.00000 386.390 7,727.80

614-00012  
 

3600 SIGN PANEL (CLASS III) 2,094.000 0.000

SF  1,947.000 52,569.00

27.00000 1,947.000 52,569.00

614-00013  
 

3605 SIGN PANEL (CLASS II) (INSTALL ONLY) 44.000 33.000

SF  11.000 99.00

9.00000 44.000 396.00

614-00027  
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3610 STEEL SIGN POST (U-2) 9.000 0.000

LF  9.000 81.00

9.00000 9.000 81.00

614-00200  
 

3615 STEEL SIGN POST (S 3X5.7) 16.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-00357  
 

3620 STEEL SIGN POST (S 4X7.7) 20.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-00477  
 

3625 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 351.500 183.500

LF  168.000 5,040.00

30.00000 351.500 10,545.00

614-01585  
 

3630 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 28.000 14.000

EACH 14.000 3,108.00

222.00000 28.000 6,216.00

614-01588  
 

3635 BUTTERFLY STRUCTURE 1.000 0.000

EACH 1.000 24,000.00

24,000.00000 1.000 24,000.00

614-30110  
 

3640 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 0.000

EACH 3.000 96,000.00

32,000.00000 3.000 96,000.00

614-32400  
 

3645 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 3.000 0.000

EACH 3.000 204,000.00

68,000.00000 3.000 204,000.00

614-42400  
 

3650 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

614-70150  
 

3650 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

3655 TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-70336  
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3655 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000

EACH 0.000 0.00

455.00000 0.000 0.00

3660 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

614-70560  
 

3660 MATERIAL ALLOWANCE PED SIGNAL FACE (12-12-12-12-12) 0.000

EACH 0.000 0.00

735.00000 0.000 0.00

3665 PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

614-72860  
 

3665 MATERIAL ALLOWANCE PED PUSH BUTTON 1.000

EACH 0.000 0.00

95.00000 1.000 95.00

3670 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000

EACH 0.000 0.00

5,800.00000 3.000 17,400.00

614-72886  
 

3670 MATERIAL ALLOWANCE CAMERA 0.000

EACH 0.000 0.00

4,350.00000 0.000 0.00

3675 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

24,000.00000 1.000 24,000.00

614-81020  
 

3675 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLES STEEL 0.000

EACH 0.000 0.00

17,415.00000 0.000 0.00

3680 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

614-82010  
 

3680 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL 0.000

EACH 0.000 0.00

12,359.00000 0.000 0.00
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3685 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

614-84000  
 

3685 MATERIAL ALLOWANCE STOCKPILE FOR TRAFFIC SIGNAL PED 
POLE

0.000

EACH 0.000 0.00

625.00000 0.000 0.00

3690 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

33,000.00000 1.000 33,000.00

614-85115  
 

3695 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

614-86238  
 

3695 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

9,400.00000 0.000 0.00

3700 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

615-00050  
 

3705 *DETOUR PAVEMENT 18,111.000 18,111.000

SY  0.000 0.00

37.00000 18,111.000 670,107.00

621-00450  
 

3710 CONSTRUCTION SURVEYING 0.333 0.333

L S -0.003 -900.00

300,000.00000 0.330 99,000.00

625-00000  
 

3715 CONSTRUCTION SURVEYING (HOURLY) 40.000 36.400

HOUR 0.000 0.00

155.00000 36.400 5,642.00

625-00001  
 

3720 *MOBILIZATION 0.000 0.330

L S 0.000 0.00

1,660,000.00000 0.330 547,800.00

626-00000  
 

3721 MOBILIZATION (WITHOUT AUTOPAY) REDUCTION IN LS 
MOBILIZATION PER WAIVER, RELEASE &SETTLEMENT

-0.500 -0.500

L S 0.000 0.00

150,000.00000 -0.500 -75,000.00

626-00100  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3725 PUBLIC INFORMATION SERVICES 0.330 0.328

L S 0.002 148.29

74,143.65000 0.330 24,467.40

626-01000  
 

3730 *EPOXY PAVEMENT MARKING 666.000 233.000

GAL 321.000 25,680.00

80.00000 554.000 44,320.00

627-00005  
 

3735 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 179.000 67.000

GAL 112.000 17,920.00

160.00000 179.000 28,640.00

627-00012  
 

3740 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,880.000 549.000

SF  2,331.000 25,641.00

11.00000 2,880.000 31,680.00

627-01001  
 

3745 SURVEY MONUMENT (TYPE 1) 35.000 0.000

EACH 17.000 5,100.00

300.00000 17.000 5,100.00

629-01001  
 

3750 SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 1.000 380.00

380.00000 1.000 380.00

629-01005  
 

3755 LOCATE MONUMENTS 50.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

629-01110  
 

3760 *FLAGGING 10,917.500 10,690.000

HOUR 227.500 5,005.00

22.00000 10,917.500 240,185.00

630-00000  
 

3765 *PILOT CAR OPERATION 20.000 5.000

HOUR 0.000 0.00

53.00000 5.000 265.00

630-00001  
 

3770 *UNIFORMED TRAFFIC CONTROL 232.000 123.500

HOUR 0.000 0.00

63.00000 123.500 7,780.50

630-00003  
 

3775 *TRAFFIC CONTROL VEHICLE 3.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

630-00004  
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NO.
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UNITS
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PREV QTY/
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3780 *TRAFFIC CONTROL INSPECTION 250.000 182.000

DAY 7.000 476.00

68.00000 189.000 12,852.00

630-00007  
 

3785 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.800

EACH 0.000 0.00

3,800.00000 1.800 6,840.00

630-00009  
 

3790 *TRAFFIC CONTROL MANAGEMENT 453.000 430.000

DAY 23.000 13,800.00

600.00000 453.000 271,800.00

630-00012  
 

3795 *FLASHING BEACON (PORTABLE) 8.000 1.800

EACH 0.000 0.00

840.00000 1.800 1,512.00

630-80001  
 

3800 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 44.000 18.000

EACH 0.000 0.00

220.00000 18.000 3,960.00

630-80335  
 

3805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 167.000 120.600

EACH 0.000 0.00

95.00000 120.600 11,457.00

630-80341  
 

3810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 172.000 119.700

EACH 0.000 0.00

120.00000 119.700 14,364.00

630-80342  
 

3815 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 43.200

EACH 0.000 0.00

120.00000 43.200 5,184.00

630-80343  
 

3820 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 299.000 240.300

SF  28.800 547.20

19.00000 269.100 5,112.90

630-80344  
 

3825 *PORTABLE MESSAGE SIGN PANEL 10.000 7.200

EACH 0.000 0.00

16,000.00000 7.200 115,200.00

630-80355  
 

3830 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

8.000 5.400

EACH 0.000 0.00

1,600.00000 5.400 8,640.00

630-80358  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3835 *DRUM CHANNELIZING DEVICE 400.000 165.600

EACH 0.000 0.00

47.00000 165.600 7,783.20

630-80360  
 

3840 CONCRETE BARRIER (TEMPORARY) 18,074.000 16,266.600

LF  0.000 0.00

30.00000 16,266.600 487,998.00

630-80370  
 

3845 *TRAFFIC CONE 550.000 450.000

EACH 0.000 0.00

11.00000 450.000 4,950.00

630-80380  
 

3850 *MOBILE PAVEMENT MARKING ZONE 12.000 0.000

DAY 0.000 0.00

1,600.00000 0.000 0.00

630-80520  
 

3855 *IMPACT ATTENUATOR (TEMPORARY) 13.000 6.300

EACH 0.000 0.00

5,600.00000 6.300 35,280.00

630-85010  
 

3860 F/A MINOR CONTRACT REVISIONS 1,750,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

3865 F/A PARTNERING 20,000.000 1,128.940

F A 335.870 335.87

1.00000 1,464.810 1,464.81

700-70011  
 

3870 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

3875 F/A CONCRETE PAVEMENT INCENTIVE 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

3880 F/A FUEL COST ADJUSTMENT 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

3885 F/A ON-THE-JOB TRAINEE 4,468.000 4,468.000

HOUR 0.000 0.00

4.80000 4,468.000 21,446.40

700-70021  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

3890 F/A QUALITY INCENTIVE PAYMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

3895 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

3900 F/A DEWATERING 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

3905 F/A WORK ZONE SAFETY 8,000.000 580.640

F A 0.000 0.00

1.00000 580.640 580.64

700-70034  
 

3910 F/A TRAFFIC CONTROL DEVICES FOR ADA 5,000.000 3,257.750

F A 0.000 0.00

1.00000 3,257.750 3,257.75

700-70035  
 

3915 F/A ADJUST ADESTA RELOCATE FO LINE 10,000.000 10,000.000

F A 0.000 0.00

1.00000 10,000.000 10,000.00

700-70060  
 

3920 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 4,201.100

F A 0.000 0.00

1.00000 4,201.100 4,201.10

700-70074  
 

3925 F/A COMMUNICATION LINES 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

3930 F/A EROSION CONTROL 10,000.000 1,806.130

F A 0.000 0.00

1.00000 1,806.130 1,806.13

700-70380  
 

3935 F/A WETLAND RESTORATION & REPLACEMENT (FOR WETLAND 
BANKING)

2,847.710 2,847.710

F A 0.000 0.00

1.00000 2,847.710 2,847.71

700-70390  
 

3940 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 30,000.000 6,823.000

F A 0.000 0.00

1.00000 6,823.000 6,823.00

700-70589  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - RAMP A, C, E 

4952 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) ADDED BY
CO # 20

14,446.930 14,446.930

TON -950.040 -68,706.89

72.32000 13,496.890 976,095.08

403-34841  
 

6340 ADDED ITEM (DOLLAR)/ ADD BY CO # 5 0.000 -500.000

DOL 0.000 0.00

1.00000 -500.000 -500.00

900-00006  
 

6430 ADDED ITEM (DOLLAR)/ READY MIXED CONCRETE LIEN PER CO 
# 13

0.000 -262,099.450

DOL 0.000 0.00

1.00000 -262,099.450 -262,099.45

900-00006  
 

6520 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR SAND 
EQUIVALENCY TESTS PER CO # 016

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

6525 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) ADDED BY CO 
#018

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-87321  
 

6530 CCTV POLE (INSTALL ONLY) ADDED BY CO #018 0.000 0.000

EACH 0.000 0.00

1,480.00000 0.000 0.00

614-87326  
 

6535 PULL BOX (24"X36"X18") ADDED BY CO #018 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

613-07034  
 

6540 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) ADDED BY CO
#018

0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

614-87010  
 

CAT 0200 $580,280.54 8,381,593.22CURRENT AMT 12,689,237.09 $$

CAT NO0201 ROADWAY - RAMP B AND D 

0985 CLEARING AND GRUBBING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

201-00001  
 

0990 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000 0.000

L S 0.000 0.00

86,000.00000 0.000 0.00

202-00000  
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ITEM
NO.
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PREV QTY/
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

0995 REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

1000 REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-00002  
 

1005 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00010  
 

1010 REMOVAL OF INLET 0.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

202-00019  
 

1015 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00035  
 

1020 REMOVAL OF END SECTION 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00037  
 

1025 REMOVAL OF CONCRETE PAVEMENT 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00210  
 

1030 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

202-00220  
 

1035 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

1040 REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.30000 0.000 0.00

202-00250  
 

1045 REMOVAL OF LUMINAIRE 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00750  
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CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

1050 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

202-00810  
 

1055 REMOVAL OF FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00825  
 

1060 REMOVAL OF CONCRETE FOOTING 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00900  
 

1065 REMOVAL OF FENCE 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

202-01000  
 

1070 REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

1075 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

202-01140  
 

1080 REMOVAL OF END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-01300  
 

1085 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04001  
 

1090 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
 

1095 SANDBLASTING 0.000 0.000

SF  0.000 0.00

0.63000 0.000 0.00

202-05150  
 

1100 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

147.00000 0.000 0.00

203-01100  
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1105 BLADING 0.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

1110 BACKHOE 0.000 0.000

HOUR 0.000 0.00

195.00000 0.000 0.00

203-01510  
 

1115 DOZING (LANDSCAPING) 0.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

1120 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

1125 POTHOLING 0.000 0.000

HOUR 0.000 0.00

202.00000 0.000 0.00

203-01597  
 

1130 LABORER 0.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

203-02330  
 

1135 TOPSOIL 0.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
 

1140 EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

208-00003  
 

1145 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

208-00020  
 

1150 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

1155 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
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CAT NO0201 ROADWAY - RAMP B AND D 

1160 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

208-00070  
 

1165 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

208-00110  
 

1170 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

208-00200  
 

1175 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00001  
 

1180 RESET FENCE 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

1185 RESET GATE 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-01011  
 

1190 MODIFY MANHOLE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-04016  
 

1195 MODIFY STRUCTURE 0.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

210-04025  
 

1200 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006  
 

1205 SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,000.00000 0.000 0.00

212-00032  
 

1210 MULCHING (WEED FREE) 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00003  
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CAT NO0201 ROADWAY - RAMP B AND D 

1215 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

1220 SOIL BINDER 0.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

1225 DECIDUOUS TREE (8 FOOT) 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00280  
 

1230 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
 

1235 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

1240 DORMANT LOG CUTTING 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-01025  
 

1245 SOIL RETENTION BLANKET (STRAW) 0.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

216-00039  
 

1250 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

134.00000 0.000 0.00

217-00020  
 

1255 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

1260 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

101.00000 0.000 0.00

403-00720  
 

1265 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
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CAT NO0201 ROADWAY - RAMP B AND D 

1270 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

54.00000 0.000 0.00

403-33841  
 

1275 CONCRETE PAVEMENT (11-1/2 INCH) 0.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01150  
 

1280 CONCRETE PAVEMENT (13 INCH) 0.000 0.000

SY  0.000 0.00

61.00000 0.000 0.00

412-01300  
 

1285 CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 0.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

412-01325  
 

1290 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

1295 *DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

265.00000 0.000 0.00

503-00054  
 

1300 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00209  
 

1305 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

507-00400  
 

1310 HAND RAIL 0.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

514-00100  
 

1315 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

650.00000 0.000 0.00

601-03000  
 

1320 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1325 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01155  
 

1330 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01185  
 

1335 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

603-01245  
 

1340 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

80.00000 0.000 0.00

603-01365  
 

1345 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

110.00000 0.000 0.00

603-01485  
 

1350 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

603-05015  
 

1355 18 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05018  
 

1360 24 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

603-05024  
 

1365 36 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

603-05036  
 

1370 18 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF  0.000 0.00

960.00000 0.000 0.00

603-07180  
 

1375 24 INCH SEWER PIPE 0.000 0.000

LF  0.000 0.00

128.00000 0.000 0.00

603-83024  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1380 INLET TYPE C (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-00305  
 

1385 INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

604-00310  
 

1390 INLET TYPE C (SPECIAL) 0.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-00350  
 

1395 INLET TYPE D (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

604-00510  
 

1400 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-26005  
 

1405 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

604-30005  
 

1410 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

3,040.00000 0.000 0.00

604-30010  
 

1415 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-30015  
 

1420 MANHOLE SLAB BASE (20 FOOT) 0.000 0.000

EACH 0.000 0.00

11,500.00000 0.000 0.00

604-30020  
 

1425 MANHOLE T-BASE (15 FOOT) 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

604-32015  
 

1430 MANHOLE SPECIAL (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

604-39015  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1435 MANHOLE SPECIAL (20 FOOT) 0.000 0.000

EACH 0.000 0.00

9,200.00000 0.000 0.00

604-39020  
 

1440 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

606-00301  
 

1445 GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

606-00710  
 

1450 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
 

1455 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
 

1460 TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 

1465 TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

606-01380  
 

1470 MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

1475 END ANCHORAGE (FLARED) 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

1480 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

1485 LINE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

607-52900  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1490 END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

94.00000 0.000 0.00

607-52905  
 

1495 CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

607-52910  
 

1500 FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-53172  
 

1505 FENCE (ANIMAL PROTECTION) 0.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

607-56001  
 

1510 12 FOOT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

607-60212  
 

1515 CONCRETE BIKEWAY (6 INCH) 0.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

1520 CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

609-60011  
 

1525 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

1530 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00002  
 

1535 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

1540 3/4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

613-00075  
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PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1545 3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

8.20000 0.000 0.00

613-00300  
 

1550 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

613-00301  
 

1555 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01300  
 

1560 WIRING 0.000 0.000

L S 0.000 0.00

78,000.00000 0.000 0.00

613-10000  
 

1565 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

30,500.00000 0.000 0.00

613-35120  
 

1570 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

613-35140  
 

1575 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 0.000 0.000

LF  0.000 0.00

430.00000 0.000 0.00

613-45048  
 

1580 LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

613-50000  
 

1585 PHOTOELECTRIC CELL 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

613-50010  
 

1590 PORTABLE POWER UNIT 0.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-50050  
 

1595 LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

613-50100  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1600 SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-50150  
 

1605 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-71000  
 

1610 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

613-72150  
 

1615 SIGN PANEL (CLASS I) 0.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00011  
 

1620 SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

1625 SIGN PANEL (CLASS III) 0.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00013  
 

1630 STEEL SIGN POST (W 10X22) 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-01022  
 

1635 STEEL SIGN POST (W 12X26) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

614-01226  
 

1640 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 0.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-01585  
 

1645 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000 0.000

EACH 0.000 0.00

221.00000 0.000 0.00

614-01588  
 

1650 CONCRETE FOOTING (TYPE 5) 0.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-03005  
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NO.
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

1655 CONCRETE FOOTING (TYPE 7) 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-03007  
 

1660 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-32000  
 

1665 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

50,000.00000 0.000 0.00

614-41800  
 

1670 FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000  
 

1675 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-85115  
 

1680 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

615-00030  
 

1685 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

615-21809  
 

1690 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

615-22409  
 

1695 24 INCH SLIDE HEADGATE SPECIAL 0.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

615-22499  
 

1700 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

615-23609  
 

1705 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 0.000 0.000

EACH 0.000 0.00

9,500.00000 0.000 0.00

615-34809  
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CAT NO0201 ROADWAY - RAMP B AND D 

1710 PARSHALL MEASURING FLUME 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

615-50000  
 

1715 12 INCH CULVERT PIPE 0.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

617-00012  
 

1720 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

29.50000 0.000 0.00

621-00450  
 

1725 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

280,000.00000 0.000 0.00

625-00000  
 

1730 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

152.00000 0.000 0.00

625-00001  
 

1735 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

1,385,000.00000 0.000 0.00

626-00000  
 

1740 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

61,000.00000 0.000 0.00

626-01000  
 

1745 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

1750 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

1755 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
 

3945 CLEARING AND GRUBBING 18.000 15.300

ACRE 0.000 0.00

3,000.00000 15.300 45,900.00

201-00001  
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CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

3950 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

90,000.00000 1.000 90,000.00

202-00000  
 

3955 REMOVAL OF STRUCTURE 3.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

202-00001  
 

3960 REMOVAL OF STRUCTURE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

650.00000 2.000 1,300.00

202-00002  
 

3965 REMOVAL OF TREE 85.000 67.000

EACH 0.000 0.00

410.00000 67.000 27,470.00

202-00010  
 

3970 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00019  
 

3975 REMOVAL OF PIPE 805.000 803.000

LF  0.000 0.00

20.00000 803.000 16,060.00

202-00035  
 

3980 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00037  
 

3985 REMOVAL OF CONCRETE PAVEMENT 1,000.000 503.000

SY  0.000 0.00

5.00000 503.000 2,515.00

202-00210  
 

3990 REMOVAL OF ASPHALT MAT 14,000.000 13,830.000

SY  0.000 0.00

3.50000 13,830.000 48,405.00

202-00220  
 

3995 *REMOVAL OF ASPHALT MAT (PLANING) 3,112.000 3,112.000

SY  0.000 0.00

2.00000 3,112.000 6,224.00

202-00240  
 

4000 *REMOVAL OF PAVEMENT MARKING 15,000.000 11,182.000

SF  1,661.000 2,159.30

1.30000 12,843.000 16,695.90

202-00250  
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CAT NO0201 ROADWAY - RAMP B AND D 

4005 REMOVAL OF LUMINAIRE 2.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00750  
 

4010 REMOVAL OF GROUND SIGN 19.000 19.000

EACH 0.000 0.00

300.00000 19.000 5,700.00

202-00810  
 

4015 REMOVAL OF FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00825  
 

4020 REMOVAL OF CONCRETE FOOTING 9.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

202-00900  
 

4025 *REMOVAL OF FENCE 2,905.000 2,905.000

LF  0.000 0.00

3.50000 2,905.000 10,167.50

202-01000  
 

4030 *REMOVAL OF GUARDRAIL TYPE 3 3,479.000 3,479.000

LF  0.000 0.00

2.50000 3,479.000 8,697.50

202-01130  
 

4035 REMOVAL OF GUARDRAIL TYPE 4 1,292.000 1,292.000

LF  0.000 0.00

18.00000 1,292.000 23,256.00

202-01140  
 

4040 *REMOVAL OF END ANCHORAGE 7.000 3.000

EACH 0.000 0.00

9,100.00000 3.000 27,300.00

202-01300  
 

4045 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-04001  
 

4050 CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-04002  
 

4055 *SANDBLASTING 6,836.000 6,836.000

SF  0.000 0.00

0.63000 6,836.000 4,306.68

202-05150  
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CAT NO0201 ROADWAY - RAMP B AND D 

4060 PROOF ROLLING 100.000 10.000

HOUR 0.000 0.00

147.00000 10.000 1,470.00

203-01100  
 

4065 BLADING 50.000 0.000

HOUR 0.000 0.00

153.00000 0.000 0.00

203-01500  
 

4070 BACKHOE 25.000 2.500

HOUR 0.000 0.00

195.00000 2.500 487.50

203-01510  
 

4075 DOZING (LANDSCAPING) 25.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

4080 COMBINATION LOADER 50.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01594  
 

4085 POTHOLING 100.000 77.500

HOUR 0.000 0.00

202.00000 77.500 15,655.00

203-01597  
 

4090 LABORER 50.000 32.500

HOUR 0.000 0.00

44.00000 32.500 1,430.00

203-02330  
 

4091 STRUCTURE BACKFILL (SPECIAL) ADDED BY CO # 3 PER METRO
WASTEWATER

247.000 247.000

CY  0.000 0.00

13.00000 247.000 3,211.00

206-00050  
 

4095 TOPSOIL 6,498.100 6,498.100

CY  0.000 0.00

8.00000 6,498.100 51,984.80

207-00205  
 

4100 EROSION LOG (18 INCH) 745.000 395.000

LF  350.000 4,200.00

12.00000 745.000 8,940.00

208-00003  
 

4105 SILT FENCE 7,500.000 5,903.000

LF  0.000 0.00

2.50000 5,903.000 14,757.50

208-00020  
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4110 CONCRETE WASHOUT STRUCTURE 13.000 13.000

EACH 0.000 0.00

2,000.00000 13.000 26,000.00

208-00045  
 

4115 STORM DRAIN INLET PROTECTION 8.000 0.000

EACH 0.000 0.00

4.00000 0.000 0.00

208-00050  
 

4120 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

2,300.00000 9.000 20,700.00

208-00070  
 

4125 SEDIMENT REMOVAL AND DISPOSAL 98.000 98.000

CY  0.000 0.00

50.00000 98.000 4,900.00

208-00110  
 

4130 EROSION CONTROL SUPERVISOR 0.330 0.328

L S 0.002 30.00

15,000.00000 0.330 4,950.00

208-00200  
 

4135 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-00001  
 

4140 *RESET FENCE 430.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

4145 *RESET GATE 1.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-01011  
 

4150 MODIFY MANHOLE (SPECIAL) 3.000 3.000

EACH 0.000 0.00

2,300.00000 3.000 6,900.00

210-04016  
 

4155 MODIFY STRUCTURE 1.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

210-04025  
 

4160 SEEDING (NATIVE) 18.000 4.900

ACRE 0.000 0.00

310.00000 4.900 1,519.00

212-00006  
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4165 SOIL CONDITIONING 18.000 5.000

ACRE 0.000 0.00

3,000.00000 5.000 15,000.00

212-00032  
 

4170 MULCHING (WEED FREE) 18.000 5.000

ACRE 0.000 0.00

370.00000 5.000 1,850.00

213-00003  
 

4175 MULCH TACKIFIER 3,600.000 1,010.000

LB  0.000 0.00

1.50000 1,010.000 1,515.00

213-00061  
 

4180 SOIL BINDER 18.000 1.300

ACRE 0.000 0.00

400.00000 1.300 520.00

213-00100  
 

4185 DECIDUOUS TREE (8 FOOT) 11.000 11.000

EACH 0.000 0.00

300.00000 11.000 3,300.00

214-00280  
 

4190 DECIDUOUS SHRUB (5 GALLON CONTAINER) 130.000 105.000

EACH 0.000 0.00

26.00000 105.000 2,730.00

214-00350  
 

4195 BRUSH LAYER CUTTING 330.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

214-01010  
 

4200 DORMANT LOG CUTTING 40.000 39.000

EACH 0.000 0.00

26.00000 39.000 1,014.00

214-01025  
 

4205 SOIL RETENTION BLANKET (STRAW) 1,871.000 1,871.000

SY  0.000 0.00

1.20000 1,871.000 2,245.20

216-00039  
 

4210 HERBICIDE TREATMENT 30.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

4215 AGGREGATE BASE COURSE (CLASS 6) 5,000.000 4,154.000

CY  0.000 0.00

20.00000 4,154.000 83,080.00

304-06007  
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4220 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 29.550

TON 0.000 0.00

103.00000 29.550 3,043.65

403-00720  
 

4225 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,357.720 1,217.270

TON 0.000 0.00

80.00000 1,217.270 97,381.60

403-09221  
 

4230 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 5,489.670 5,489.670

TON 0.000 0.00

57.00000 5,489.670 312,911.19

403-33841  
 

4235 *CONCRETE PAVEMENT (11-1/2 INCH) 5,343.000 5,343.000

SY  0.000 0.00

61.00000 5,343.000 325,923.00

412-01150  
 

4235 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

4.19887 0.000 0.00

4240 *CONCRETE PAVEMENT (13 INCH) 9,960.000 9,341.000

SY  0.000 0.00

61.00000 9,341.000 569,801.00

412-01300  
 

4240 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

2.10030 0.000 0.00

4245 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 573.000 526.000

SY  47.000 3,760.00

80.00000 573.000 45,840.00

412-01325  
 

4245 MATERIAL ALLOWANCE DOWEL BASKETS AND TIE BARS 0.000

NCU 0.000 0.00

4.67083 0.000 0.00

4250 *DRILLED CAISSON (48 INCH) 20.000 20.000

LF  0.000 0.00

215.00000 20.000 4,300.00

503-00048  
 

4255 *DRILLED CAISSON (54 INCH) 47.000 47.000

LF  0.000 0.00

270.00000 47.000 12,690.00

503-00054  
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4260 RIPRAP (9 INCH) 137.000 137.000

CY  0.000 0.00

53.00000 137.000 7,261.00

506-00209  
 

4265 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 41.000 0.000

TON 0.000 0.00

131.00000 0.000 0.00

507-00400  
 

4270 HAND RAIL 122.000 122.000

LF  0.000 0.00

40.00000 122.000 4,880.00

514-00100  
 

4272 ADDED ITEM (DOLLAR)/ ADDED BY CHANGE ORDER # 6 3,000.000 3,000.000

DOL 0.000 0.00

1.00000 3,000.000 3,000.00

900-00006  
 

4275 CONCRETE CLASS D 200.000 200.000

CY  0.000 0.00

700.00000 200.000 140,000.00

601-03000  
 

4280 REINFORCING STEEL 32,218.000 32,218.000

LB  0.000 0.00

0.66000 32,218.000 21,263.88

602-00000  
 

4285 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 248.000 248.000

LF  0.000 0.00

60.00000 248.000 14,880.00

603-01155  
 

4290 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,486.000 1,486.000

LF  0.000 0.00

53.00000 1,486.000 78,758.00

603-01185  
 

4295 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,328.000 2,313.000

LF  0.000 0.00

52.00000 2,313.000 120,276.00

603-01245  
 

4300 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 191.000 142.000

LF  0.000 0.00

84.00000 142.000 11,928.00

603-01365  
 

4305 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 815.000 798.000

LF  0.000 0.00

114.00000 798.000 90,972.00

603-01485  
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4310 15 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

603-05015  
 

4315 18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

603-05018  
 

4320 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05024  
 

4325 36 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

960.00000 1.000 960.00

603-05036  
 

4330 18 INCH REINFORCED CONCRETE PIPE (JACKED) 250.000 250.000

LF  0.000 0.00

932.00000 250.000 233,000.00

603-07180  
 

4335 24 INCH SEWER PIPE 650.000 650.000

LF  0.000 0.00

160.00000 650.000 104,000.00

603-83024  
 

4340 INLET TYPE C (5 FOOT) 3.000 2.000

EACH 0.000 0.00

2,400.00000 2.000 4,800.00

604-00305  
 

4345 INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-00310  
 

4350 INLET TYPE C (SPECIAL) 1.000 0.900

EACH 0.000 0.00

5,400.00000 0.900 4,860.00

604-00350  
 

4355 INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

604-00510  
 

4360 VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

604-26005  
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4365 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,200.00000 3.000 6,600.00

604-30005  
 

4370 MANHOLE SLAB BASE (10 FOOT) 9.000 9.000

EACH 0.000 0.00

2,800.00000 9.000 25,200.00

604-30010  
 

4375 MANHOLE SLAB BASE (15 FOOT) 4.000 4.000

EACH 0.000 0.00

4,100.00000 4.000 16,400.00

604-30015  
 

4380 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

604-30020  
 

4385 MANHOLE T-BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

604-32015  
 

4390 MANHOLE SPECIAL (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,200.00000 2.000 14,400.00

604-39015  
 

4395 MANHOLE SPECIAL (20 FOOT) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-39020  
 

4400 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,896.000 6,627.000

LF  213.000 2,982.00

14.00000 6,840.000 95,760.00

606-00301  
 

4405 *GUARDRAIL TYPE 7 (STYLE CA) 3,549.000 1,521.000

LF  -312.000 -11,544.00

37.00000 1,209.000 44,733.00

606-00710  
 

4405 MATERIAL ALLOWANCE REINFORCING STEEL 2,028.000

LF  312.000 2,135.41

6.84427 2,340.000 16,015.59

4410 *GUARDRAIL TYPE 7 (STYLE CE) 30.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

606-00740  
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4410 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LF  0.000 0.00

3.62172 0.000 0.00

4415 *END ANCHORAGE TYPE 3D 2.000 1.000

EACH 1.000 700.00

700.00000 2.000 1,400.00

606-01340  
 

4420 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

1,100.00000 5.000 5,500.00

606-01370  
 

4425 *TRANSITION TYPE 3H 660.000 4.000

EACH 0.000 0.00

5.00000 4.000 20.00

606-01380  
 

4430 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,800.00000 2.000 7,600.00

606-01460  
 

4435 *END ANCHORAGE (FLARED) 3.000 1.000

EACH 1.000 1,500.00

1,500.00000 2.000 3,000.00

606-02005  
 

4440 *FENCE (PLASTIC) 1,640.000 1,640.000

LF  0.000 0.00

3.00000 1,640.000 4,920.00

607-11525  
 

4445 *LINE POST (CHAIN LINK) 659.000 220.000

EACH 27.000 1,242.00

46.00000 247.000 11,362.00

607-52900  
 

4450 *END POST (CHAIN LINK) 15.000 13.000

EACH 2.000 200.00

100.00000 15.000 1,500.00

607-52905  
 

4455 *CORNER AND LINE BRACE POST (CHAIN LINK) 12.000 8.000

EACH 2.000 264.00

132.00000 10.000 1,320.00

607-52910  
 

4460 *FENCE CHAIN LINK (72 INCH) 2,435.000 2,180.000

LF  255.000 1,275.00

5.00000 2,435.000 12,175.00

607-53172  
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4465 FENCE (ANIMAL PROTECTION) 300.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

607-56001  
 

4470 *12 FOOT GATE SINGLE (CHAIN LINK) 2.000 0.000

EACH 2.000 800.00

400.00000 2.000 800.00

607-60212  
 

4475 *CONCRETE BIKEWAY (6 INCH) 0.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00026  
 

4480 *CURB TYPE 6 (SECTION M) 20.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

609-60011  
 

4485 DELINEATOR (TYPE I) 54.000 0.000

EACH 54.000 1,188.00

22.00000 54.000 1,188.00

612-00001  
 

4490 DELINEATOR (TYPE II) 100.000 0.000

EACH 2.000 54.00

27.00000 2.000 54.00

612-00002  
 

4495 DELINEATOR (TYPE III) 20.000 0.000

EACH 6.000 162.00

27.00000 6.000 162.00

612-00003  
 

4500 3/4 INCH ELECTRICAL CONDUIT 60.000 0.000

LF  50.000 800.00

16.00000 50.000 800.00

613-00075  
 

4505 3 INCH ELECTRICAL CONDUIT 2,150.000 0.000

LF  999.000 8,241.75

8.25000 999.000 8,241.75

613-00300  
 

4510 3 INCH ELECTRICAL CONDUIT (JACKED) 1,180.000 1,180.000

LF  0.000 0.00

17.00000 1,180.000 20,060.00

613-00301  
 

4515 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,670.000 3,337.000

LF  0.000 0.00

8.00000 3,337.000 26,696.00

613-01300  
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4520 WIRING 0.250 0.000

L S 0.250 19,750.00

79,000.00000 0.250 19,750.00

613-10000  
 

4525 LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 6.000 6.000

EACH 0.000 0.00

31,000.00000 6.000 186,000.00

613-35120  
 

4525 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLE 0.000

EACH 0.000 0.00

22,864.00000 0.000 0.00

4530 LIGHT STANDARD STEEL HIGH MAST (140 FOOT) 2.000 2.000

EACH 0.000 0.00

35,000.00000 2.000 70,000.00

613-35140  
 

4530 MATERIAL ALLOWANCE LIGHT STANDARD STEEL POLE 0.000

EACH 0.000 0.00

25,341.00000 0.000 0.00

4535 HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 215.000 215.000

LF  0.000 0.00

433.00000 215.000 93,095.00

613-45048  
 

4540 LOWERING DEVICE 8.000 8.000

EACH 0.000 0.00

5,800.00000 8.000 46,400.00

613-50000  
 

4540 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

4,486.00000 0.000 0.00

4540 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

4,486.00000 0.000 0.00

4545 PHOTOELECTRIC CELL 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

613-50010  
 

4550 PORTABLE POWER UNIT 1.000 0.000

EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00

613-50050  
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4550 MATERIAL ALLOWANCE PORTABLE POWER UNIT 1.000

EACH -1.000 -2,356.00

2,356.00000 0.000 0.00

4555 LIGHTING CONTROL CENTER 8.000 0.000

EACH 8.000 29,600.00

3,700.00000 8.000 29,600.00

613-50100  
 

4555 MATERIAL ALLOWANCE LIGHTING CONTROL PANELS 8.000

EACH -8.000 -13,782.56

1,722.82000 0.000 0.00

4560 SECONDARY SERVICE PEDESTAL 8.000 5.000

EACH 3.000 1,800.00

600.00000 8.000 4,800.00

613-50150  
 

4565 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 30.000 0.000

EACH 30.000 25,800.00

860.00000 30.000 25,800.00

613-71000  
 

4565 MATERIAL ALLOWANCE LUMINAIRE ( 1000 W ) 30.000

EACH -30.000 -21,930.00

731.00000 0.000 0.00

4570 LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000

EACH 2.000 900.00

450.00000 2.000 900.00

613-72150  
 

4570 MATERIAL ALLOWANCE LUMINAIRE HPS (WALL TYPE) (150 W ) 2.000

EACH -2.000 -765.00

382.50000 0.000 0.00

4575 SIGN PANEL (CLASS I) 110.000 37.500

SF  62.500 1,062.50

17.00000 100.000 1,700.00

614-00011  
 

4580 SIGN PANEL (CLASS II) 106.500 66.500

SF  40.000 800.00

20.00000 106.500 2,130.00

614-00012  
 

4585 SIGN PANEL (CLASS III) 751.000 259.000

SF  444.000 11,988.00

27.00000 703.000 18,981.00

614-00013  
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4590 STEEL SIGN POST (W 10X22) 37.000 37.000

LF  0.000 0.00

46.00000 37.000 1,702.00

614-01022  
 

4595 STEEL SIGN POST (W 12X26) 44.000 44.000

LF  0.000 0.00

50.00000 44.000 2,200.00

614-01226  
 

4600 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 139.500 117.500

LF  22.000 660.00

30.00000 139.500 4,185.00

614-01585  
 

4605 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 11.000 9.000

EACH 2.000 444.00

222.00000 11.000 2,442.00

614-01588  
 

4610 CONCRETE FOOTING (TYPE 5) 2.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

614-03005  
 

4615 CONCRETE FOOTING (TYPE 7) 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

614-03007  
 

4620 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 1.000 28,000.00

28,000.00000 1.000 28,000.00

614-32000  
 

4625 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 1.000 0.000

EACH 1.000 50,000.00

50,000.00000 1.000 50,000.00

614-41800  
 

4630 FLASHING BEACON 2.000 0.000

EACH 2.000 3,800.00

1,900.00000 2.000 3,800.00

614-80000  
 

4630 MATERIAL ALLOWANCE FLASHING BEACON 2.000

EACH -2.000 -1,750.00

875.00000 0.000 0.00

4635 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000

EACH 0.000 0.00

33,000.00000 1.000 33,000.00

614-85115  
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NO.
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UNIT PRICE
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - RAMP B AND D 

4640 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

615-00030  
 

4645 18 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

615-21809  
 

4650 24 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

615-22409  
 

4655 24 INCH SLIDE HEADGATE SPECIAL 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

615-22499  
 

4660 36 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

615-23609  
 

4665 48X48 INCH SLIDE HEADGATE (9 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

9,800.00000 1.000 9,800.00

615-34809  
 

4670 PARSHALL MEASURING FLUME 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

615-50000  
 

4675 12 INCH CULVERT PIPE 30.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

617-00012  
 

4680 *DETOUR PAVEMENT 4,000.000 1,444.000

SY  0.000 0.00

37.00000 1,444.000 53,428.00

621-00450  
 

4685 CONSTRUCTION SURVEYING 0.330 0.308

L S 0.000 0.00

300,000.00000 0.308 92,400.00

625-00000  
 

4690 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
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CUMULATIVE
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CAT NO0201 ROADWAY - RAMP B AND D 

4695 *MOBILIZATION 0.000 0.330

L S 0.000 0.00

1,660,000.00000 0.330 547,800.00

626-00000  
 

4696 MOBILIZATION (WITHOUT AUTOPAY) REDUCTION IN 
MOBILIZATION LS PER WAIVER, RELEASE, &

-0.500 -0.500

L S 0.000 0.00

150,000.00000 -0.500 -75,000.00

626-00100  
 

4700 PUBLIC INFORMATION SERVICES 0.330 0.328

L S 0.002 148.29

74,143.65000 0.330 24,467.40

626-01000  
 

4705 *EPOXY PAVEMENT MARKING 172.000 148.000

GAL 24.000 1,920.00

80.00000 172.000 13,760.00

627-00005  
 

4710 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00012  
 

4715 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 418.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

6330 ADDED ITEM (LUMP SUM)/ ADDED BY CO # 4 1.000 1.000

L S 0.000 0.00

163,000.00000 1.000 163,000.00

900-00014  
 

6500 GUARDRAIL TYPE 3 (6-3 POST SPACING) WITH STEEL POST 4,015.000 4,015.000

LF  0.000 0.00

18.65000 4,015.000 74,879.75

606-00301  
 

6505 TRANSITION TYPE 3G TRANSITION TYPE 3G WITH STEEL POST 4.000 4.000

EACH 0.000 0.00

1,321.00000 4.000 5,284.00

606-01370  
 

6510 TRANSITION TYPE 3H TRANSITION TYPE 3 H WITH STEEL POST 3.000 3.000

EACH 0.000 0.00

725.00000 3.000 2,175.00

606-01380  
 

CAT 0201 $159,688.69 4,761,472.39CURRENT AMT 5,550,031.00 $$
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CAT NO0286 ROADWAY 40TH AVENUE 

4720 *CLEARING AND GRUBBING 4.900 4.900

ACRE 0.000 0.00

3,000.00000 4.900 14,700.00

201-00001  
 

4725 *REMOVAL OF TREE 13.000 12.000

EACH 0.000 0.00

410.00000 12.000 4,920.00

202-00010  
 

4730 *REMOVAL OF CURB AND GUTTER 398.000 398.000

LF  0.000 0.00

4.00000 398.000 1,592.00

202-00203  
 

4735 *REMOVAL OF CONCRETE PAVEMENT 1,620.000 1,620.000

SY  0.000 0.00

5.00000 1,620.000 8,100.00

202-00210  
 

4740 *REMOVAL OF ASPHALT MAT 19,674.000 9,759.000

SY  0.000 0.00

3.50000 9,759.000 34,156.50

202-00220  
 

4745 *REMOVAL OF PAVEMENT MARKING 7,585.000 5,360.000

SF  0.000 0.00

1.30000 5,360.000 6,968.00

202-00250  
 

4750 REMOVAL OF GROUND SIGN 3.000 0.000

EACH 3.000 900.00

300.00000 3.000 900.00

202-00810  
 

4755 *REMOVAL OF FENCE 1,275.000 1,250.000

LF  0.000 0.00

3.50000 1,250.000 4,375.00

202-01000  
 

4760 *REMOVAL OF GUARDRAIL TYPE 3 1,245.000 1,245.000

LF  0.000 0.00

2.50000 1,245.000 3,112.50

202-01130  
 

4765 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 29,617.000 29,617.000

CY  0.000 0.00

8.70000 29,617.000 257,667.90

203-00060  
 

4770 *PROOF ROLLING 40.000 22.500

HOUR 0.000 0.00

147.00000 22.500 3,307.50

203-01100  
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4775 *BLADING 16.000 2.000

HOUR 0.000 0.00

153.00000 2.000 306.00

203-01500  
 

4780 *BACKHOE 16.000 16.000

HOUR 0.000 0.00

195.00000 16.000 3,120.00

203-01510  
 

4785 *DOZING (LANDSCAPING) 16.000 0.000

HOUR 0.000 0.00

163.00000 0.000 0.00

203-01555  
 

4790 *COMBINATION LOADER 16.000 16.000

HOUR 0.000 0.00

135.00000 16.000 2,160.00

203-01594  
 

4795 *POTHOLING 49.500 49.500

HOUR 0.000 0.00

202.00000 49.500 9,999.00

203-01597  
 

4800 *LABORER 82.000 82.000

HOUR 0.000 0.00

44.00000 82.000 3,608.00

203-02330  
 

4805 MECHANICAL REINFORCEMENT OF SOIL 420.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

4810 *TOPSOIL 3,230.000 761.000

CY  0.000 0.00

8.00000 761.000 6,088.00

207-00205  
 

4815 *EROSION LOG (12 INCH) 713.000 678.000

LF  35.000 245.00

7.00000 713.000 4,991.00

208-00002  
 

4820 *SILT FENCE 2,929.000 2,513.000

LF  0.000 0.00

2.50000 2,513.000 6,282.50

208-00020  
 

4825 *CHECK DAM 1.000 0.000

EACH 0.000 0.00

760.00000 0.000 0.00

208-00040  
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CAT NO0286 ROADWAY 40TH AVENUE 

4830 *CONCRETE WASHOUT STRUCTURE 9.000 9.000

EACH 0.000 0.00

2,000.00000 9.000 18,000.00

208-00045  
 

4835 *STORM DRAIN INLET PROTECTION 14.000 13.000

EACH 1.000 4.00

4.00000 14.000 56.00

208-00050  
 

4840 *STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

2,300.00000 9.000 20,700.00

208-00070  
 

4845 *SEDIMENT REMOVAL AND DISPOSAL 93.710 93.710

CY  0.000 0.00

50.00000 93.710 4,685.50

208-00110  
 

4850 EROSION CONTROL SUPERVISOR 0.340 0.328

L S 0.012 180.00

15,000.00000 0.340 5,100.00

208-00200  
 

4855 *RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-00001  
 

4860 *RESET FENCE 430.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

210-01000  
 

4865 *RESET GATE 1.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

210-01011  
 

4870 *ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

210-04010  
 

4875 *MODIFY MANHOLE 5.000 5.000

EACH 0.000 0.00

2,500.00000 5.000 12,500.00

210-04015  
 

4880 *MODIFY INLET 1.000 1.000

EACH 0.000 0.00

18,400.00000 1.000 18,400.00

210-04020  
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4885 SEEDING (NATIVE) 12.000 0.000

ACRE 0.000 0.00

310.00000 0.000 0.00

212-00006  
 

4890 SOIL CONDITIONING 12.000 0.900

ACRE 0.000 0.00

3,000.00000 0.900 2,700.00

212-00032  
 

4895 MULCHING (WEED FREE) 12.000 0.000

ACRE 0.000 0.00

370.00000 0.000 0.00

213-00003  
 

4900 MULCH TACKIFIER 2,400.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

4905 SOIL BINDER 12.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00100  
 

4910 DECIDUOUS TREE (5 GALLON CONTAINER) 6.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

4915 EVERGREEN TREE (5 GALLON CONTAINER) 7.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

214-00450  
 

4920 SOIL RETENTION BLANKET (SPECIAL) 87.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

216-00030  
 

4925 SOIL RETENTION BLANKET (STRAW) 4,516.000 4,516.000

SY  0.000 0.00

1.20000 4,516.000 5,419.20

216-00039  
 

4930 HERBICIDE TREATMENT 8.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

217-00020  
 

4935 *AGGREGATE BASE COURSE (CLASS 6) 406.400 296.000

CY  0.000 0.00

20.00000 296.000 5,920.00

304-06007  
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4940 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 501.950 156.180

TON 345.770 35,614.31

103.00000 501.950 51,700.85

403-00720  
 

4945 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,319.000 252.190

TON 0.000 0.00

80.00000 252.190 20,175.20

403-09221  
 

4950 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,947.000 2,486.660

TON 102.980 5,869.86

57.00000 2,589.640 147,609.48

403-33841  
 

4951 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) ADDED BY 
CO # 20

847.060 102.980

TON 744.080 53,090.11

71.35000 847.060 60,437.73

403-33841  
 

4955 *CONCRETE PAVEMENT (9 INCH) 81.000 71.000

SY  10.000 880.00

88.00000 81.000 7,128.00

412-00900  
 

4960 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,890.000 3,890.000

SY  0.000 0.00

9.00000 3,890.000 35,010.00

420-00100  
 

4965 DRILLED CAISSON (36 INCH) 60.000 60.000

LF  0.000 0.00

140.00000 60.000 8,400.00

503-00036  
 

4970 *GROUTED RIPRAP 119.000 119.000

CY  0.000 0.00

140.00000 119.000 16,660.00

506-00030  
 

4975 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 160.000 160.000

LF  0.000 0.00

53.00000 160.000 8,480.00

603-01185  
 

4980 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 229.000

LF  0.000 0.00

52.00000 229.000 11,908.00

603-01245  
 

4985 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 256.000 256.000

LF  0.000 0.00

114.00000 256.000 29,184.00

603-01485  
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4990 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000 0.000

LF  0.000 0.00

195.00000 0.000 0.00

603-01605  
 

4995 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

10.000 10.000

LF  0.000 0.00

100.00000 10.000 1,000.00

603-02185  
 

5000 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

603-05018  
 

5005 *24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05024  
 

5010 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

603-05060  
 

5015 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05118  
 

5020 *18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

224.00000 0.000 0.00

603-30018  
 

5025 *18 INCH PLASTIC PIPE 900.000 880.000

LF  0.000 0.00

41.00000 880.000 36,080.00

603-50018  
 

5030 *INLET TYPE C (10 FOOT) 3.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-00310  
 

5035 *INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,400.00000 1.000 5,400.00

604-19210  
 

5040 *OUTLET STRUCTURE 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-20000  
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5045 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

604-26010  
 

5050 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

604-26015  
 

5055 *MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-30015  
 

5060 *MANHOLE SLAB BASE (20 FOOT) 3.000 3.000

EACH 0.000 0.00

12,000.00000 3.000 36,000.00

604-30020  
 

5065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000

LF  75.000 1,050.00

14.00000 75.000 1,050.00

606-00301  
 

5070 *GUARDRAIL TYPE 7 (STYLE CA) 3,736.000 3,124.000

LF  612.000 22,644.00

37.00000 3,736.000 138,232.00

606-00710  
 

5075 *GUARDRAIL TYPE 7 (STYLE CD) 274.000 91.000

LF  183.000 8,967.00

49.00000 274.000 13,426.00

606-00730  
 

5080 *TRANSITION TYPE 3G 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

606-01370  
 

5085 *CONCRETE SIDEWALK (6 INCH) 905.000 743.000

SY  162.000 6,156.00

38.00000 905.000 34,390.00

608-00006  
 

5090 *CONCRETE CURB RAMP 57.000 44.000

SY  13.000 1,378.00

106.00000 57.000 6,042.00

608-00010  
 

5095 *CONCRETE BIKEWAY (6 INCH) 495.000 436.000

SY  0.000 0.00

38.00000 436.000 16,568.00

608-00026  
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5100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 800.000 750.000

LF  50.000 800.00

16.00000 800.000 12,800.00

609-21020  
 

5105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 725.000 627.000

LF  98.000 784.00

8.00000 725.000 5,800.00

613-01200  
 

5110 3 INCH ELECTRICAL CONDUIT (PLASTIC) 163.000 133.000

LF  30.000 240.00

8.00000 163.000 1,304.00

613-01300  
 

5115 WIRING 0.250 0.000

L S 0.250 19,750.00

79,000.00000 0.250 19,750.00

613-10000  
 

5120 LIGHT STANDARD (TEMPORARY) 10.000 7.000

EACH 0.000 0.00

5,000.00000 7.000 35,000.00

613-50410  
 

5125 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 4.000 20,400.00

5,100.00000 4.000 20,400.00

613-70250  
 

5125 MATERIAL ALLOWANCE LIMINAIRE HPS ( 250 W ) 3.000

EACH -3.000 -13,005.00

4,335.00000 0.000 0.00

5130 SIGN PANEL (CLASS I) 55.000 0.000

SF  55.000 935.00

17.00000 55.000 935.00

614-00011  
 

5135 SIGN PANEL (CLASS II) 67.000 0.000

SF  67.000 1,340.00

20.00000 67.000 1,340.00

614-00012  
 

5140 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 142.500 0.000

LF  142.500 4,275.00

30.00000 142.500 4,275.00

614-01585  
 

5145 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 14.000 0.000

EACH 14.000 3,108.00

222.00000 14.000 3,108.00

614-01588  
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5150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

614-70150  
 

5150 MATERIAL ALLOWANCE PED SIGNAL FACE 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00

5155 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70336  
 

5155 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 13.000

EACH 0.000 0.00

455.00000 13.000 5,915.00

5160 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-70560  
 

5160 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12X12X12X12X12)

4.000

EACH 0.000 0.00

735.00000 4.000 2,940.00

5165 PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

5165 MATERIAL ALLOWANCE BUTTON 4.000

EACH 0.000 0.00

95.00000 4.000 380.00

5170 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

614-72886  
 

5170 MATERIAL ALLOWANCE CAMERA 4.000

EACH 0.000 0.00

4,350.00000 4.000 17,400.00

5175 FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-79867  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 79

PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

5180 TRAFFIC SIGNAL-LIGHT POLE (1 MAST ARM) (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

3,100.00000 4.000 12,400.00

614-81301  
 

5185 TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-86238  
 

5185 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 1.000

EACH 0.000 0.00

9,400.00000 1.000 9,400.00

5190 *EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

615-00150  
 

5195 CONSTRUCTION SURVEYING 0.340 0.256

L S 0.084 25,200.00

300,000.00000 0.340 102,000.00

625-00000  
 

5200 *MOBILIZATION 0.000 0.340

L S 0.000 0.00

1,660,000.00000 0.340 564,400.00

626-00000  
 

5205 PUBLIC INFORMATION SERVICES 0.340 0.328

L S 0.012 889.72

74,143.65000 0.340 25,208.84

626-01000  
 

5210 *EPOXY PAVEMENT MARKING 188.000 145.000

GAL 43.000 3,440.00

80.00000 188.000 15,040.00

627-00005  
 

5215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 70.000 36.000

GAL 0.000 0.00

160.00000 36.000 5,760.00

627-00012  
 

5220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,209.000 243.000

SF  966.000 10,626.00

11.00000 1,209.000 13,299.00

627-01001  
 

5225 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

5230 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

5235 F/A ADJUST ADESTA RELOCATE FO LINE 35,000.000 35,000.000

F A 0.000 0.00

1.00000 35,000.000 35,000.00

700-70060  
 

5240 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

6400 ADDED ITEM (FOOT)/ ADDED BY CO # 8 1,400.000 1,400.000

LF  0.000 0.00

3.30000 1,400.000 4,620.00

900-00012  
 

6440 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
ADDED ITEM PER CO # 11

63.000 63.000

LF  0.000 0.00

84.00000 63.000 5,292.00

603-01365  
 

6450 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
ADDED ITEM  PER CO # 11

241.000 241.000

LF  0.000 0.00

115.00000 241.000 27,715.00

603-01425  
 

6455 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
ADDED ITEM AS PER CO # 11

1,423.000 1,423.000

LF  0.000 0.00

204.85000 1,423.000 291,501.55

603-01605  
 

6460 42 INCH REINFORCED CONCRETE END SECTION ADDED ITEM AS 
PER CO # 11

2.000 2.000

EACH 0.000 0.00

2,125.00000 2.000 4,250.00

603-05042  
 

6465 INLET TYPE D (5 FOOT) ADDED ITEM AS PER CO # 11 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-00505  
 

6470 VANE GRATE INLET (10 FOOT) ADDED ITEM AS PER CO # 11 3.000 3.000

EACH 0.000 0.00

4,718.33000 3.000 14,154.99

604-25010  
 

6475 MANHOLE SLAB BASE (10 FOOT) ADDED ITEM AS PER CO # 11 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-30010  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0286 ROADWAY 40TH AVENUE 

6480 MANHOLE BOX BASE (25 FOOT) ADDED ITEM AS PER CO # 11 1.000 1.000

EACH 0.000 0.00

13,125.00000 1.000 13,125.00

604-31025  
 

6485 MANHOLE SPECIAL (15 FOOT) ADDED ITEM AS PER CO # 11 1.000 1.000

EACH 0.000 0.00

11,580.00000 1.000 11,580.00

604-39015  
 

6490 OUTLET STRUCTURE ADDED ITEM AS PER CO # 11 1.000 0.800

EACH 0.000 0.00

11,065.00000 0.800 8,852.00

604-20000  
 

6495 ADDED ITEM (DOLLAR)/ TEMPORARY ACCESS ROAD COSTS ADDED
PER CO # 12

23,198.880 23,198.880

DOL 0.000 0.00

1.00000 23,198.880 23,198.88

900-00006  
 

CAT 0286 $216,861.00 2,512,610.12CURRENT AMT 2,634,760.19 $$

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1760 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1765 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1770 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

1775 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1780 SHORING (AREA 2) RAMP A - PIER 7 0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01782  
 

1785 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1790 *DRILLED CAISSON (36 INCH) 0.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

503-00036  
 

1795 *DRILLED CAISSON (48 INCH) 0.000 0.000

LF  0.000 0.00

207.00000 0.000 0.00

503-00048  
 

1800 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

1805 PROVIDE TEMPORARY SUPPORT 0.000 0.000

L S 0.000 0.00

650,000.00000 0.000 0.00

509-08100  
 

1810 BEARING DEVICE (TYPE III) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

512-00103  
 

1815 BRIDGE DRAIN (SPECIAL) 0.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

513-00690  
 

1820 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1825 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

1830 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000 0.000

LF  0.000 0.00

830.00000 0.000 0.00

518-01006  
 

1835 BRIDGE EXPANSION DEVICE (0-12 INCH) 0.000 0.000

LF  0.000 0.00

1,600.00000 0.000 0.00

518-01012  
 

1840 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 83

PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

1845 CONCRETE CLASS S40 0.000 0.000

CY  0.000 0.00

115.00000 0.000 0.00

601-05045  
 

1850 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

1855 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

1860 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1865 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

1870 FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000

LF  0.000 0.00

26.50000 0.000 0.00

607-53137  
 

1875 2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

613-00200  
 

1880 PRESTRESSING STEEL STRAND 0.000 0.000

MKFT 0.000 0.00

26.00000 0.000 0.00

618-00002  
 

1885 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 0.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

618-06032  
 

1890 PRECAST CONCRETE U GIRDER (U84)(CURVED) 0.000 0.000

LF  0.000 0.00

833.00000 0.000 0.00

618-10384  
 

1895 PRECAST CONCRETE U GIRDER  (U96)(CURVED) 0.000 0.000

LF  0.000 0.00

903.00000 0.000 0.00

618-10396  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5245 STRUCTURE EXCAVATION 2,622.000 2,605.000

CY  0.000 0.00

6.00000 2,605.000 15,630.00

206-00000  
 

5250 STRUCTURE BACKFILL (CLASS 1) 930.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

5255 STRUCTURE BACKFILL (CLASS 2) 863.000 863.000

CY  0.000 0.00

10.50000 863.000 9,061.50

206-00200  
 

5260 MECHANICAL REINFORCEMENT OF SOIL 725.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

206-00360  
 

5265 SHORING (AREA 2) RAMP A - PIER 7 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

206-01782  
 

5270 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,367.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5275 *DRILLED CAISSON (36 INCH) 310.250 310.250

LF  0.000 0.00

140.00000 310.250 43,435.00

503-00036  
 

5280 *DRILLED CAISSON (48 INCH) 1,776.000 1,723.380

LF  0.000 0.00

215.00000 1,723.380 370,526.70

503-00048  
 

5285 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 56.900 30.900

CY  26.000 8,320.00

320.00000 56.900 18,208.00

507-00100  
 

5290 PROVIDE TEMPORARY SUPPORT 1.000 1.000

L S 0.000 0.00

650,000.00000 1.000 650,000.00

509-08100  
 

5290 MATERIAL ALLOWANCE STEEL (PIPE BEAMS PLATES) WOOD (4X4
)

0.000

NCU 0.000 0.00

406,475.91000 0.000 0.00
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5295 BEARING DEVICE (TYPE III) 12.000 12.000

EACH 0.000 0.00

6,000.00000 12.000 72,000.00

512-00103  
 

5300 BRIDGE DRAIN (SPECIAL) 9.000 0.000

EACH 9.000 74,700.00

8,300.00000 9.000 74,700.00

513-00690  
 

5305 *WATERPROOFING (MEMBRANE) 8,500.000 8,318.000

SY  0.000 0.00

9.00000 8,318.000 74,862.00

515-00120  
 

5310 *CONCRETE SEALER 8,738.000 0.000

SY  106.000 530.00

5.00000 106.000 530.00

515-00400  
 

5315 *BRIDGE EXPANSION DEVICE (0-6 INCH) 72.000 72.000

LF  0.000 0.00

900.00000 72.000 64,800.00

518-01006  
 

5315 MATERIAL ALLOWANCE BR EXPANSION DEVICE (0-6) 0.000

LF  0.000 0.00

759.46000 0.000 0.00

5320 *BRIDGE EXPANSION DEVICE (0-12 INCH) 72.000 72.000

LF  0.000 0.00

1,600.00000 72.000 115,200.00

518-01012  
 

5320 MATERIAL ALLOWANCE BR EXPANSION DEVICE (0-12) 0.000

LF  0.000 0.00

1,360.00000 0.000 0.00

5325 CONCRETE CLASS D (BRIDGE) 4,195.000 3,670.300

CY  0.000 0.00

400.00000 3,670.300 1,468,120.00

601-03040  
 

5330 CONCRETE CLASS S40 533.000 371.100

CY  0.000 0.00

115.00000 371.100 42,676.50

601-05045  
 

5335 STRUCTURAL CONCRETE COATING 20,385.000 11,697.000

SY  7,024.000 29,500.80

4.20000 18,721.000 78,628.20

601-40300  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

5340 REINFORCING STEEL 162,388.000 150,129.000

LB  0.000 0.00

0.66000 150,129.000 99,085.14

602-00000  
 

5345 REINFORCING STEEL (EPOXY COATED) 949,839.000 949,839.000

LB  0.000 0.00

0.77000 949,839.000 731,376.03

602-00020  
 

5350 BRIDGE RAIL TYPE 7 4,330.000 4,312.000

LF  0.000 0.00

47.00000 4,312.000 202,664.00

606-10700  
 

5355 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,640.000 0.000

LF  1,635.000 42,510.00

26.00000 1,635.000 42,510.00

607-53137  
 

5355 MATERIAL ALLOWANCE FENCE CHAIN LINK (36INCH SPECIAL) 1,640.005

LF  -1,635.005 -22,594.62

13.81930 5.000 69.10

5360 2 INCH ELECTRICAL CONDUIT 9,500.000 1,792.000

LF  0.000 0.00

6.45000 1,792.000 11,558.40

613-00200  
 

5365 PRESTRESSING STEEL STRAND 29,490.000 22,095.000

MKFT 0.000 0.00

26.00000 22,095.000 574,470.00

618-00002  
 

5370 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 INCHES) 37,746.000 37,746.000

SF  0.000 0.00

13.50000 37,746.000 509,571.00

618-06032  
 

5375 PRECAST CONCRETE U GIRDER (U84)(CURVED) 4,130.600 4,111.000

LF  0.000 0.00

836.00000 4,111.000 3,436,796.00

618-10384  
 

5380 PRECAST CONCRETE U GIRDER  (U96)(CURVED) 519.000 0.000

LF  0.000 0.00

930.00000 0.000 0.00

618-10396  
 

6435 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN FROM STERLING 
CRANE INC

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-16-RS       EB-I70 TO WB-SH58 

6515 ADDED ITEM (LUMP SUM)/ GEOSYN. WRAPPED WALL AND 
COLLAPSABLE VOID FORM ADD BY CO 15

0.500 0.500

L S 0.000 0.00

7,903.32000 0.500 3,951.66

900-00014  
 

CAT 0300 $132,966.18 8,710,429.23CURRENT AMT 9,900,944.87 $$

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

1900 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1905 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1910 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1915 SHORING (AREA 1) RETAINING WALL 1 0.000 0.000

L S 0.000 0.00

65,000.00000 0.000 0.00

206-01781  
 

1920 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1925 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

1930 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

1935 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

1940 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

1945 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

1950 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

1955 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5385 STRUCTURE EXCAVATION 738.000 738.000

CY  0.000 0.00

6.00000 738.000 4,428.00

206-00000  
 

5390 *STRUCTURE BACKFILL (CLASS 1) 701.000 701.000

CY  0.000 0.00

13.00000 701.000 9,113.00

206-00100  
 

5395 MECHANICAL REINFORCEMENT OF SOIL 722.000 361.000

CY  0.000 0.00

17.00000 361.000 6,137.00

206-00360  
 

5400 SHORING (AREA 1) RETAINING WALL 1 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

206-01781  
 

5405 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 30.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5410 BLOCK FACING 2,548.000 1,274.000

SF  0.000 0.00

10.50000 1,274.000 13,377.00

504-04410  
 

5415 *WATERPROOFING (MEMBRANE) 336.000 336.000

SY  0.000 0.00

9.00000 336.000 3,024.00

515-00120  
 

5420 CONCRETE CLASS B (WALL) 5.000 5.000

CY  0.000 0.00

400.00000 5.000 2,000.00

601-01050  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL-E-16-AJ      WALL 1 WALL 1

5425 CONCRETE CLASS D (WALL) 73.000 73.000

CY  0.000 0.00

300.00000 73.000 21,900.00

601-03050  
 

5430 REINFORCING STEEL 71.000 71.000

LB  0.000 0.00

0.66000 71.000 46.86

602-00000  
 

5435 REINFORCING STEEL (EPOXY COATED) 10,950.000 10,950.000

LB  0.000 0.00

0.77000 10,950.000 8,431.50

602-00020  
 

5440 BRIDGE RAIL TYPE 7 140.000 140.000

LF  0.000 0.00

47.00000 140.000 6,580.00

606-10700  
 

CAT 0301 $0.00 140,037.36CURRENT AMT 161,951.36 $$

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

1960 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

1965 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

1970 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

1975 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

1980 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

1985 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

1990 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

1995 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2000 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2005 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2010 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2015 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5445 STRUCTURE EXCAVATION 964.000 964.000

CY  0.000 0.00

6.00000 964.000 5,784.00

206-00000  
 

5450 *STRUCTURE BACKFILL (CLASS 1) 6,267.000 5,066.000

CY  0.000 0.00

13.00000 5,066.000 65,858.00

206-00100  
 

5455 MECHANICAL REINFORCEMENT OF SOIL 5,929.000 5,929.000

CY  0.000 0.00

17.00000 5,929.000 100,793.00

206-00360  
 

5460 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 72.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5465 BLOCK FACING 7,623.000 7,623.000

SF  0.000 0.00

10.50000 7,623.000 80,041.50

504-04410  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL-E-16-AK      WALL 2 WALL 2

5470 *WATERPROOFING (MEMBRANE) 447.000 439.000

SY  0.000 0.00

9.00000 439.000 3,951.00

515-00120  
 

5475 CONCRETE CLASS B (WALL) 20.000 20.000

CY  0.000 0.00

400.00000 20.000 8,000.00

601-01050  
 

5480 CONCRETE CLASS D (WALL) 187.000 187.000

CY  0.000 0.00

300.00000 187.000 56,100.00

601-03050  
 

5485 STRUCTURAL CONCRETE COATING 523.000 0.000

SY  523.000 2,196.60

4.20000 523.000 2,196.60

601-40300  
 

5490 REINFORCING STEEL 151.000 151.000

LB  0.000 0.00

0.66000 151.000 99.66

602-00000  
 

5495 REINFORCING STEEL (EPOXY COATED) 28,640.000 28,640.000

LB  0.000 0.00

0.77000 28,640.000 22,052.80

602-00020  
 

5500 BRIDGE RAIL TYPE 7 503.000 503.000

LF  0.000 0.00

47.00000 503.000 23,641.00

606-10700  
 

6345 ADDED ITEM (SQUARE FOOT)/ SHOTCRETE FOR RETAINING WALL
2 PER CO # 07

2,480.000 2,480.000

SF  0.000 0.00

5.85000 2,480.000 14,508.00

900-00021  
 

CAT 0302 $2,196.60 383,025.56CURRENT AMT 404,470.56 $$

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

2020 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2025 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

2030 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2035 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2040 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2045 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2050 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2055 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2060 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2065 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2070 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2075 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5505 STRUCTURE EXCAVATION 1,041.000 1,041.000

CY  0.000 0.00

6.00000 1,041.000 6,246.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

5510 *STRUCTURE BACKFILL (CLASS 1) 3,582.000 2,726.000

CY  0.000 0.00

13.00000 2,726.000 35,438.00

206-00100  
 

5515 MECHANICAL REINFORCEMENT OF SOIL 3,261.000 3,261.000

CY  0.000 0.00

17.00000 3,261.000 55,437.00

206-00360  
 

5520 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 35.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5525 BLOCK FACING 3,800.000 3,800.000

SF  0.000 0.00

10.50000 3,800.000 39,900.00

504-04410  
 

5530 *WATERPROOFING (MEMBRANE) 214.000 206.000

SY  0.000 0.00

9.00000 206.000 1,854.00

515-00120  
 

5535 CONCRETE CLASS B (WALL) 7.000 7.000

CY  0.000 0.00

400.00000 7.000 2,800.00

601-01050  
 

5540 CONCRETE CLASS D (WALL) 99.770 99.770

CY  0.000 0.00

300.00000 99.770 29,931.00

601-03050  
 

5545 STRUCTURAL CONCRETE COATING 182.000 0.000

SY  182.000 764.40

4.20000 182.000 764.40

601-40300  
 

5550 REINFORCING STEEL 28.000 28.000

LB  0.000 0.00

0.66000 28.000 18.48

602-00000  
 

5555 REINFORCING STEEL (EPOXY COATED) 14,612.000 14,612.000

LB  0.000 0.00

0.77000 14,612.000 11,251.24

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL-E-16-AL     WALL 3 WALL 3

5560 BRIDGE RAIL TYPE 7 175.000 175.000

LF  0.000 0.00

47.00000 175.000 8,225.00

606-10700  
 

CAT 0303 $764.40 191,865.12CURRENT AMT 205,865.12 $$

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

2080 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2085 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2090 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2095 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2100 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2110 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2115 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2120 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

2125 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2130 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2135 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2140 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5565 STRUCTURE EXCAVATION 28.000 28.000

CY  0.000 0.00

6.00000 28.000 168.00

206-00000  
 

5570 *STRUCTURE BACKFILL (CLASS 1) 1,104.000 1,104.000

CY  0.000 0.00

13.00000 1,104.000 14,352.00

206-00100  
 

5575 MECHANICAL REINFORCEMENT OF SOIL 320.000 320.000

CY  0.000 0.00

17.00000 320.000 5,440.00

206-00360  
 

5580 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 14.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5585 BLOCK FACING 1,084.000 986.000

SF  0.000 0.00

10.50000 986.000 10,353.00

504-04410  
 

5590 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 5.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5595 *WATERPROOFING (MEMBRANE) 124.000 124.000

SY  0.000 0.00

9.00000 124.000 1,116.00

515-00120  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-E-16-AM    WALL 4 WALL 4

5600 CONCRETE CLASS B (WALL) 5.000 4.500

CY  0.000 0.00

400.00000 4.500 1,800.00

601-01050  
 

5605 CONCRETE CLASS D (WALL) 61.900 61.900

CY  0.000 0.00

300.00000 61.900 18,570.00

601-03050  
 

5610 STRUCTURAL CONCRETE COATING 100.000 0.000

SY  100.000 420.00

4.20000 100.000 420.00

601-40300  
 

5615 REINFORCING STEEL 30.000 30.000

LB  0.000 0.00

0.66000 30.000 19.80

602-00000  
 

5620 REINFORCING STEEL (EPOXY COATED) 8,626.000 8,626.000

LB  0.000 0.00

0.77000 8,626.000 6,642.02

602-00020  
 

5625 BRIDGE RAIL TYPE 7 95.000 13.000

LF  0.000 0.00

47.00000 13.000 611.00

606-10700  
 

CAT 0304 $420.00 59,491.82CURRENT AMT 67,294.82 $$

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2145 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2150 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2155 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2160 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

2165 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2170 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2175 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2180 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2185 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2190 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

601-40300  
 

2195 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2200 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2205 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5630 STRUCTURE EXCAVATION 657.000 657.000

CY  0.000 0.00

6.00000 657.000 3,942.00

206-00000  
 

5635 *STRUCTURE BACKFILL (CLASS 1) 4,108.000 1,105.000

CY  0.000 0.00

13.00000 1,105.000 14,365.00

206-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

5640 MECHANICAL REINFORCEMENT OF SOIL 2,135.000 2,135.000

CY  0.000 0.00

17.00000 2,135.000 36,295.00

206-00360  
 

5645 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 54.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5650 BLOCK FACING 5,419.000 4,892.000

SF  0.000 0.00

10.50000 4,892.000 51,366.00

504-04410  
 

5655 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5660 *WATERPROOFING (MEMBRANE) 333.000 327.000

SY  0.000 0.00

9.00000 327.000 2,943.00

515-00120  
 

5665 CONCRETE CLASS B (WALL) 16.000 16.000

CY  0.000 0.00

400.00000 16.000 6,400.00

601-01050  
 

5670 CONCRETE CLASS D (WALL) 146.000 146.000

CY  0.000 0.00

300.00000 146.000 43,800.00

601-03050  
 

5675 STRUCTURAL CONCRETE COATING 390.000 0.000

SY  390.000 1,638.00

4.20000 390.000 1,638.00

601-40300  
 

5680 REINFORCING STEEL 30.000 30.000

LB  0.000 0.00

0.66000 30.000 19.80

602-00000  
 

5685 REINFORCING STEEL (EPOXY COATED) 22,509.000 22,509.000

LB  0.000 0.00

0.77000 22,509.000 17,331.93

602-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-E-16-AN     WALL 5 WALL 5

5690 BRIDGE RAIL TYPE 7 375.000 375.000

LF  0.000 0.00

47.00000 375.000 17,625.00

606-10700  
 

CAT 0305 $1,638.00 195,725.73CURRENT AMT 248,192.23 $$

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

2210 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2215 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2220 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2225 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2230 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

515-00400  
 

2235 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2240 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

270.00000 0.000 0.00

601-03050  
 

2245 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

2250 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 100

PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

2255 *BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

606-10700  
 

5695 STRUCTURE EXCAVATION 1,404.000 1,404.000

CY  0.000 0.00

6.00000 1,404.000 8,424.00

206-00000  
 

5700 *STRUCTURE BACKFILL (CLASS 1) 3,009.000 3,009.000

CY  0.000 0.00

13.00000 3,009.000 39,117.00

206-00100  
 

5705 MECHANICAL REINFORCEMENT OF SOIL 1,532.000 1,532.000

CY  0.000 0.00

17.00000 1,532.000 26,044.00

206-00360  
 

5710 BLOCK FACING 4,016.000 4,016.000

SF  0.000 0.00

10.50000 4,016.000 42,168.00

504-04410  
 

5715 *CONCRETE SEALER 591.000 442.000

SY  0.000 0.00

5.00000 442.000 2,210.00

515-00400  
 

5720 CONCRETE CLASS B (WALL) 15.000 15.000

CY  0.000 0.00

400.00000 15.000 6,000.00

601-01050  
 

5725 CONCRETE CLASS D (WALL) 192.000 192.000

CY  0.000 0.00

300.00000 192.000 57,600.00

601-03050  
 

5730 REINFORCING STEEL 220.000 220.000

LB  0.000 0.00

0.66000 220.000 145.20

602-00000  
 

5735 REINFORCING STEEL (EPOXY COATED) 25,810.000 25,810.000

LB  0.000 0.00

0.77000 25,810.000 19,873.70

602-00020  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-E-16-AO      WALL 6 WALL 6

5740 BRIDGE RAIL TYPE 7 393.000 388.000

LF  0.000 0.00

47.00000 388.000 18,236.00

606-10700  
 

CAT 0306 $0.00 219,817.90CURRENT AMT 220,797.90 $$

CAT NO0307 WALL-E-16-AP    WALL 7 WALL 7

2260 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2265 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2270 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2275 BLOCK FACING 0.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

504-04410  
 

2280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2285 PEDESTRIAN RAILING (STEEL) 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

514-00200  
 

2290 CONCRETE CLASS B (WALL) 0.000 0.000

CY  0.000 0.00

386.00000 0.000 0.00

601-01050  
 

2295 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.64000 0.000 0.00

602-00000  
 

5745 STRUCTURE EXCAVATION 6,307.000 6,307.000

CY  0.000 0.00

6.00000 6,307.000 37,842.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL-E-16-AP    WALL 7 WALL 7

5750 *STRUCTURE BACKFILL (CLASS 1) 17,526.000 17,526.000

CY  0.000 0.00

13.00000 17,526.000 227,838.00

206-00100  
 

5755 MECHANICAL REINFORCEMENT OF SOIL 8,094.000 8,094.000

CY  0.000 0.00

17.00000 8,094.000 137,598.00

206-00360  
 

5760 BLOCK FACING 13,569.000 13,569.000

SF  0.000 0.00

10.50000 13,569.000 142,474.50

504-04410  
 

5765 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 42.000

CY  0.000 0.00

320.00000 42.000 13,440.00

507-00100  
 

5770 PEDESTRIAN RAILING (STEEL) 800.000 800.000

LF  0.000 0.00

38.00000 800.000 30,400.00

514-00200  
 

5775 CONCRETE CLASS B (WALL) 36.050 36.050

CY  0.000 0.00

400.00000 36.050 14,420.00

601-01050  
 

5780 REINFORCING STEEL 710.000 710.000

LB  0.000 0.00

0.66000 710.000 468.60

602-00000  
 

CAT 0307 $0.00 604,481.10CURRENT AMT 604,481.10 $$

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

2300 REMOVAL OF BRIDGE RAILING 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

202-00425  
 

2305 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

CY  0.000 0.00

84.00000 0.000 0.00

202-00502  
 

2310 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

2315 STRUCTURE BACKFILL (SPECIAL) 0.000 0.000

CY  0.000 0.00

210.00000 0.000 0.00

206-00050  
 

2320 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2325 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00100  
 

2330 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2335 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF  0.000 0.00

113.00000 0.000 0.00

518-01004  
 

2340 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

2345 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2350 TRANSITION TYPE 3G (SPECIAL) 0.000 0.000

EACH 0.000 0.00

920.00000 0.000 0.00

606-01371  
 

2355 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

132.00000 0.000 0.00

606-11010  
 

5785 REMOVAL OF BRIDGE RAILING 697.000 697.000

LF  0.000 0.00

14.00000 697.000 9,758.00

202-00425  
 

5790 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 54.000 54.000

CY  0.000 0.00

90.00000 54.000 4,860.00

202-00502  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 E-16-JJ EB-SH58 RAMP B 

5795 STRUCTURE EXCAVATION 26.000 26.000

CY  0.000 0.00

6.00000 26.000 156.00

206-00000  
 

5800 STRUCTURE BACKFILL (SPECIAL) 8.000 8.000

CY  0.000 0.00

210.00000 8.000 1,680.00

206-00050  
 

5805 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 30.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5810 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 0.000

CY  0.000 0.00

320.00000 0.000 0.00

507-00100  
 

5815 *WATERPROOFING (MEMBRANE) 146.000 146.000

SY  0.000 0.00

9.00000 146.000 1,314.00

515-00120  
 

5820 BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 60.000

LF  0.000 0.00

120.00000 60.000 7,200.00

518-01004  
 

5825 CONCRETE CLASS D (BRIDGE) 70.000 70.000

CY  0.000 0.00

400.00000 70.000 28,000.00

601-03040  
 

5830 REINFORCING STEEL (EPOXY COATED) 11,158.000 11,158.000

LB  0.000 0.00

0.77000 11,158.000 8,591.66

602-00020  
 

5835 *TRANSITION TYPE 3G (SPECIAL) 2.000 2.000

EACH 0.000 0.00

930.00000 2.000 1,860.00

606-01371  
 

5840 *BRIDGE RAIL TYPE 10R 717.000 717.000

LF  0.000 0.00

145.00000 717.000 103,965.00

606-11010  
 

CAT 0310 $0.00 167,384.66CURRENT AMT 183,224.66 $$



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 105

PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

2360 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000

L S 0.000 0.00

16,000.00000 0.000 0.00

202-00495  
 

2365 SANDBLASTING REINFORCING STEEL 0.000 0.000

SY  0.000 0.00

104.00000 0.000 0.00

202-05100  
 

2370 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.00000 0.000 0.00

206-00000  
 

2375 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

13.00000 0.000 0.00

206-00100  
 

2380 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

206-00200  
 

2385 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

17.50000 0.000 0.00

206-00360  
 

2390 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

78.00000 0.000 0.00

403-09221  
 

2395 *DRILLED CAISSON (24 INCH) 0.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

503-00024  
 

2400 *DRILLED CAISSON (42 INCH) 0.000 0.000

LF  0.000 0.00

182.00000 0.000 0.00

503-00042  
 

2405 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00218  
 

2410 STRUCTURAL STEEL (GALVANIZED) 0.000 0.000

LB  0.000 0.00

5.00000 0.000 0.00

509-00001  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

2415 BEARING DEVICE (TYPE I) 0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

512-00101  
 

2420 WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

515-00120  
 

2425 BRIDGE COMPRESSION JOINT SEALER 0.000 0.000

LF  0.000 0.00

64.00000 0.000 0.00

518-00000  
 

2430 CONCRETE CLASS B (BRIDGE) 0.000 0.000

CY  0.000 0.00

952.00000 0.000 0.00

601-01040  
 

2435 CONCRETE CLASS D (BRIDGE) 0.000 0.000

CY  0.000 0.00

406.00000 0.000 0.00

601-03040  
 

2440 *REINFORCING STEEL (EPOXY COATED) 0.000 0.000

LB  0.000 0.00

0.75000 0.000 0.00

602-00020  
 

2445 *BRIDGE RAIL TYPE 10M 0.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

606-11030  
 

2450 PRESTRESSED CONCRETE I (BT54) 0.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

618-00154  
 

5845 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

202-00495  
 

5850 SANDBLASTING REINFORCING STEEL 54.000 54.000

SY  0.000 0.00

110.00000 54.000 5,940.00

202-05100  
 

5855 STRUCTURE EXCAVATION 5,006.000 5,006.000

CY  0.000 0.00

6.00000 5,006.000 30,036.00

206-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

5860 STRUCTURE BACKFILL (CLASS 1) 468.000 468.000

CY  0.000 0.00

13.00000 468.000 6,084.00

206-00100  
 

5865 STRUCTURE BACKFILL (CLASS 2) 28.000 28.000

CY  0.000 0.00

10.50000 28.000 294.00

206-00200  
 

5870 MECHANICAL REINFORCEMENT OF SOIL 468.000 468.000

CY  0.000 0.00

17.00000 468.000 7,956.00

206-00360  
 

5875 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 286.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

5880 *DRILLED CAISSON (24 INCH) 232.000 231.000

LF  0.000 0.00

77.00000 231.000 17,787.00

503-00024  
 

5885 *DRILLED CAISSON (42 INCH) 66.000 66.000

LF  0.000 0.00

190.00000 66.000 12,540.00

503-00042  
 

5890 RIPRAP (18 INCH) 402.000 402.000

CY  0.000 0.00

51.00000 402.000 20,502.00

506-00218  
 

5895 STRUCTURAL STEEL (GALVANIZED) 574.000 574.000

LB  0.000 0.00

5.00000 574.000 2,870.00

509-00001  
 

5900 BEARING DEVICE (TYPE I) 14.000 14.000

EACH 0.000 0.00

930.00000 14.000 13,020.00

512-00101  
 

5905 *WATERPROOFING (MEMBRANE) 845.000 845.000

SY  0.000 0.00

9.00000 845.000 7,605.00

515-00120  
 

5910 BRIDGE COMPRESSION JOINT SEALER 69.000 69.000

LF  0.000 0.00

65.00000 69.000 4,485.00

518-00000  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0311 E-16-JM WB-I70 CLEAR CR 

5915 CONCRETE CLASS B (BRIDGE) 86.000 86.000

CY  0.000 0.00

1,000.00000 86.000 86,000.00

601-01040  
 

5920 CONCRETE CLASS D (BRIDGE) 249.000 249.000

CY  0.000 0.00

400.00000 249.000 99,600.00

601-03040  
 

5925 REINFORCING STEEL (EPOXY COATED) 74,595.000 74,595.000

LB  0.000 0.00

0.77000 74,595.000 57,438.15

602-00020  
 

5930 *BRIDGE RAIL TYPE 10M 230.000 230.000

LF  0.000 0.00

145.00000 230.000 33,350.00

606-11030  
 

5935 PRESTRESSED CONCRETE I (BT54) 632.000 632.000

LF  0.000 0.00

210.00000 632.000 132,720.00

618-00154  
 

CAT 0311 $0.00 554,227.15CURRENT AMT 577,184.15 $$

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

5940 *REMOVAL OF WALL 1.000 0.000

L S 0.000 0.00

5,600.00000 0.000 0.00

202-00165  
 

5945 *STRUCTURE EXCAVATION 2,481.000 2,481.000

CY  0.000 0.00

6.00000 2,481.000 14,886.00

206-00000  
 

5950 *STRUCTURE BACKFILL (CLASS 1) 522.000 522.000

CY  0.000 0.00

13.00000 522.000 6,786.00

206-00100  
 

5955 *SHORING (AREA 5) 40TH UNDERPASS USED BETWEEN CONST 
PHASES

1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

206-01785  
 

5960 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 469.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

5965 *DRILLED CAISSON (42 INCH) 3,960.000 3,956.000

LF  0.000 0.00

190.00000 3,956.000 751,640.00

503-00042  
 

5970 *STRUCTURAL STEEL (GALVANIZED) 675.000 675.000

LB  0.000 0.00

5.00000 675.000 3,375.00

509-00001  
 

5975 *WATERPROOFING (MEMBRANE) 2,270.000 2,266.000

SY  0.000 0.00

9.00000 2,266.000 20,394.00

515-00120  
 

5980 *CONCRETE CLASS D (BRIDGE) 1,252.000 1,252.000

CY  0.000 0.00

400.00000 1,252.000 500,800.00

601-03040  
 

5985 *STRUCTURAL CONCRETE COATING 1,291.000 0.000

SY  1,291.000 5,422.20

4.20000 1,291.000 5,422.20

601-40300  
 

5990 *REINFORCING STEEL (EPOXY COATED) 185,950.000 185,950.000

LB  0.000 0.00

0.77000 185,950.000 143,181.50

602-00020  
 

5995 *6 INCH PERFORATED PIPE UNDERDRAIN 368.000 368.000

LF  0.000 0.00

33.00000 368.000 12,144.00

605-00060  
 

6000 *GEOCOMPOSITE DRAIN 222.000 222.000

SY  0.000 0.00

46.00000 222.000 10,212.00

605-83000  
 

6005 *SUBSURFACE DRAIN OUTLET 300.000 300.000

LF  0.000 0.00

32.00000 300.000 9,600.00

605-84000  
 

6010 *BRIDGE RAIL TYPE 7 227.000 227.000

LF  0.000 0.00

47.00000 227.000 10,669.00

606-10700  
 

6015 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 227.000 0.000

LF  226.000 5,876.00

26.00000 226.000 5,876.00

607-53137  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 E-16-XA 40TH AVE UNDERPASS 

6020 1 INCH ELECTRICAL CONDUIT 370.000 370.000

LF  0.000 0.00

16.00000 370.000 5,920.00

613-00100  
 

6025 WIRING 1.000 0.000

L S 1.000 79,000.00

79,000.00000 1.000 79,000.00

613-10000  
 

6030 LUMINAIRE METAL HALIDE (WALL TYPE) (150 WATT) 12.000 0.000

EACH 8.000 10,400.00

1,300.00000 8.000 10,400.00

613-76150  
 

6035 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 12,273.000 12,273.000

SF  0.000 0.00

38.00000 12,273.000 466,374.00

618-01992  
 

6035 MATERIAL ALLOWANCE BOX BEAMS 0.000

NCU 0.000 0.00

29.70000 0.000 0.00

CAT 0386 $100,698.20 2,086,679.70CURRENT AMT 2,135,821.70 $$

CAT NO0387 WALL-E-16-BE 

6040 STRUCTURE EXCAVATION 367.000 367.000

CY  0.000 0.00

6.00000 367.000 2,202.00

206-00000  
 

6045 *STRUCTURE BACKFILL (CLASS 1) 209.000 209.000

CY  0.000 0.00

13.00000 209.000 2,717.00

206-00100  
 

6050 MECHANICAL REINFORCEMENT OF SOIL 209.000 209.000

CY  0.000 0.00

17.00000 209.000 3,553.00

206-00360  
 

6055 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 9.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6060 BLOCK FACING 1,477.000 1,477.000

SF  0.000 0.00

10.50000 1,477.000 15,508.50

504-04410  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0387 WALL-E-16-BE 

6065 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,519.000 1,519.000

SF  0.000 0.00

31.50000 1,519.000 47,848.50

504-06130  
 

6070 *WATERPROOFING (MEMBRANE) 72.000 72.000

SY  0.000 0.00

9.00000 72.000 648.00

515-00120  
 

6075 CONCRETE CLASS B (WALL) 4.000 3.100

CY  0.000 0.00

400.00000 3.100 1,240.00

601-01050  
 

6080 CONCRETE CLASS D (WALL) 28.180 28.180

CY  0.000 0.00

300.00000 28.180 8,454.00

601-03050  
 

6085 *STRUCTURAL CONCRETE COATING 65.000 0.000

SY  65.000 273.00

4.20000 65.000 273.00

601-40300  
 

6090 *REINFORCING STEEL (EPOXY COATED) 3,766.000 3,766.000

LB  0.000 0.00

0.77000 3,766.000 2,899.82

602-00020  
 

6095 *BRIDGE RAIL TYPE 7 65.000 65.000

LF  0.000 0.00

47.00000 65.000 3,055.00

606-10700  
 

6405 CONCRETE CLASS B (WALL) SPECIAL PER CO # 9 FOR WALL 1E 15.400 15.400

CY  0.000 0.00

350.00000 15.400 5,390.00

601-01050  
 

6410 REINFORCING STEEL SPECIAL PER CO #9 FOR WALL 1E 1,442.000 1,442.000

LB  0.000 0.00

2.42000 1,442.000 3,489.64

602-00000  
 

CAT 0387 $273.00 97,278.46CURRENT AMT 98,358.46 $$

CAT NO0388 WALL E-16-BF 

6100 STRUCTURE EXCAVATION 2,759.000 2,759.000

CY  0.000 0.00

6.00000 2,759.000 16,554.00

206-00000  
 



CONTID: C15179B        COLORADO DEPARTMENT OF TRANSPORTATION Page 112

PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0388 WALL E-16-BF 

6105 *STRUCTURE BACKFILL (CLASS 1) 1,214.000 1,214.000

CY  0.000 0.00

13.00000 1,214.000 15,782.00

206-00100  
 

6110 MECHANICAL REINFORCEMENT OF SOIL 1,038.000 1,038.000

CY  0.000 0.00

17.00000 1,038.000 17,646.00

206-00360  
 

6115 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 104.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6120 BLOCK FACING 6,789.000 6,789.000

SF  0.000 0.00

10.50000 6,789.000 71,284.50

504-04410  
 

6125 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 6,633.000 6,633.000

SF  0.000 0.00

31.50000 6,633.000 208,939.50

504-06130  
 

6130 *WATERPROOFING (MEMBRANE) 699.000 699.000

SY  0.000 0.00

9.00000 699.000 6,291.00

515-00120  
 

6135 CONCRETE CLASS B (WALL) 28.000 27.600

CY  0.000 0.00

400.00000 27.600 11,040.00

601-01050  
 

6140 CONCRETE CLASS D (WALL) 285.980 285.980

CY  0.000 0.00

300.00000 285.980 85,794.00

601-03050  
 

6145 *STRUCTURAL CONCRETE COATING 722.000 0.000

SY  722.000 3,032.40

4.20000 722.000 3,032.40

601-40300  
 

6150 *REINFORCING STEEL (EPOXY COATED) 41,778.000 41,778.000

LB  0.000 0.00

0.77000 41,778.000 32,169.06

602-00020  
 

6155 *BRIDGE RAIL TYPE 7 715.000 715.000

LF  0.000 0.00

47.00000 715.000 33,605.00

606-10700  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0388 WALL E-16-BF 

6415 CONCRETE CLASS B (WALL) SPECIAL PER CO # 9 FOR WALL 2E 68.600 68.600

CY  0.000 0.00

350.00000 68.600 24,010.00

601-01050  
 

6420 REINFORCING STEEL SPECIAL PER CO # 9 FOR WALL 2E 6,473.000 6,473.000

LB  0.000 0.00

2.42000 6,473.000 15,664.66

602-00000  
 

6425 ADDED ITEM (LUMP SUM)/ GEOTECHNICAL ENGINEERING PER CO
# 9

1.000 1.000

L S 0.000 0.00

20,433.00000 1.000 20,433.00

900-00014  
 

CAT 0388 $3,032.40 562,245.12CURRENT AMT 570,725.12 $$

CAT NO0389 WALL E-16-BG WALL 1W

6160 STRUCTURE EXCAVATION 606.000 606.000

CY  0.000 0.00

6.00000 606.000 3,636.00

206-00000  
 

6165 *STRUCTURE BACKFILL (CLASS 1) 492.000 492.000

CY  0.000 0.00

13.00000 492.000 6,396.00

206-00100  
 

6170 MECHANICAL REINFORCEMENT OF SOIL 492.000 492.000

CY  0.000 0.00

17.00000 492.000 8,364.00

206-00360  
 

6175 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 5.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6180 BLOCK FACING 734.000 734.000

SF  0.000 0.00

10.50000 734.000 7,707.00

504-04410  
 

6185 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 1,422.000 343.000

SF  0.000 0.00

31.50000 343.000 10,804.50

504-06130  
 

6190 *WATERPROOFING (MEMBRANE) 32.000 32.000

SY  0.000 0.00

9.00000 32.000 288.00

515-00120  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0389 WALL E-16-BG WALL 1W

6195 CONCRETE CLASS B (WALL) 3.000 2.100

CY  0.000 0.00

400.00000 2.100 840.00

601-01050  
 

6200 CONCRETE CLASS D (WALL) 14.000 13.400

CY  0.000 0.00

300.00000 13.400 4,020.00

601-03050  
 

6205 *STRUCTURAL CONCRETE COATING 36.000 0.000

SY  36.000 151.20

4.20000 36.000 151.20

601-40300  
 

6210 *REINFORCING STEEL (EPOXY COATED) 2,030.000 2,030.000

LB  0.000 0.00

0.77000 2,030.000 1,563.10

602-00020  
 

6215 *BRIDGE RAIL TYPE 7 35.000 35.000

LF  0.000 0.00

47.00000 35.000 1,645.00

606-10700  
 

CAT 0389 $151.20 45,414.80CURRENT AMT 80,343.30 $$

CAT NO0390 WALL E-16-BH 

6220 STRUCTURE EXCAVATION 394.000 394.000

CY  0.000 0.00

6.00000 394.000 2,364.00

206-00000  
 

6225 *STRUCTURE BACKFILL (CLASS 1) 306.000 306.000

CY  0.000 0.00

13.00000 306.000 3,978.00

206-00100  
 

6230 MECHANICAL REINFORCEMENT OF SOIL 306.000 306.000

CY  0.000 0.00

17.00000 306.000 5,202.00

206-00360  
 

6235 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 3.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09221  
 

6240 BLOCK FACING 466.000 466.000

SF  0.000 0.00

10.50000 466.000 4,893.00

504-04410  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0390 WALL E-16-BH 

6245 GROUND NAILED WALL (< 30 FOOT TOTAL HEIGHT) 912.000 306.000

SF  0.000 0.00

31.50000 306.000 9,639.00

504-06130  
 

6250 *WATERPROOFING (MEMBRANE) 21.000 21.000

SY  0.000 0.00

9.00000 21.000 189.00

515-00120  
 

6255 CONCRETE CLASS B (WALL) 2.000 1.600

CY  0.000 0.00

400.00000 1.600 640.00

601-01050  
 

6260 CONCRETE CLASS D (WALL) 9.000 8.800

CY  0.000 0.00

300.00000 8.800 2,640.00

601-03050  
 

6265 *STRUCTURAL CONCRETE COATING 23.000 0.000

SY  23.000 96.60

4.20000 23.000 96.60

601-40300  
 

6270 *REINFORCING STEEL (EPOXY COATED) 1,335.000 1,335.000

LB  0.000 0.00

0.77000 1,335.000 1,027.95

602-00020  
 

6275 *BRIDGE RAIL TYPE 7 23.000 23.000

LF  0.000 0.00

47.00000 23.000 1,081.00

606-10700  
 

CAT 0390 $96.60 31,750.55CURRENT AMT 51,299.55 $$

CAT NO0391 LANDSCAPE   WALLS 

6280 STRUCTURE EXCAVATION 2,766.000 2,766.000

CY  0.000 0.00

6.00000 2,766.000 16,596.00

206-00000  
 

6285 *STRUCTURE BACKFILL (CLASS 1) 2,372.000 2,372.000

CY  0.000 0.00

13.00000 2,372.000 30,836.00

206-00100  
 

6290 MECHANICAL REINFORCEMENT OF SOIL 1,318.000 1,318.000

CY  0.000 0.00

17.00000 1,318.000 22,406.00

206-00360  
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PCN: 15179B-BID   ESTIMATE RUN 12/05/2008

PROJECT: IM 0703-291                   ESTIMATE NO: 0024 13:56:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0391 LANDSCAPE   WALLS 

6295 BLOCK FACING 2,690.000 2,690.000

SF  0.000 0.00

10.50000 2,690.000 28,245.00

504-04410  
 

6300 CONCRETE CLASS B (WALL) 7.000 7.000

CY  0.000 0.00

400.00000 7.000 2,800.00

601-01050  
 

6305 *STRUCTURAL CONCRETE COATING 44.000 0.000

SY  0.000 0.00

4.20000 0.000 0.00

601-40300  
 

6310 *REINFORCING STEEL (EPOXY COATED) 180.000 180.000

LB  0.000 0.00

0.77000 180.000 138.60

602-00020  
 

CAT 0391 $0.00 101,021.60CURRENT AMT 101,206.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

2455 FIELD OFFICE (SPECIAL) 0.000 0.000

EACH 0.000 0.00

93,000.00000 0.000 0.00

620-00005  
 

2460 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

27,868.06000 0.000 0.00

620-00012  
 

2465 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

620-00020  
 

6315 FIELD OFFICE (SPECIAL) 1.000 0.700

EACH 0.000 0.00

93,000.00000 0.700 65,100.00

620-00005  
 

6320 FIELD LABORATORY (CLASS 2) 1.000 0.500

EACH 0.000 0.00

28,000.00000 0.500 14,000.00

620-00012  
 

6325 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 82,100.00CURRENT AMT 127,000.00 $$

PROJECT TOTAL 1,199,066.81 $ 29,888,651.59CURRENT AMT 36,613,189.58 $$


